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1.0 Administrative Items

Recent Items Entered/To Be Entered into the TPA Administrative Record - ORP reported that

meetings were held on September 6, 2012 and September 18, 2012 on the 241-TX vadose zone

characterization and meeting minutes were generated. Ecology has the meeting minutes for

signature and will return them to ORP for submittal to the AR. ORP provided an email from EPA

dated October 18, 2012, regarding the Toxics Substances Control Act (TSCA) project deliverables

and deadlines for retrievals. The email provides EPA's approval of the risk based disposal

analysis (RBDA) for C-101 and C-102. The email will be attached to today's meeting minutes.

A list of documents that have been entered in the AR was included on today's agenda.

2.0 Agreements, Issues, Actions

The agreements, issues and actions list was updated as follows:

Agreement No. 1 - ORP scheduled a meeting with Ecology for October 31, 2012 to provide a

briefing on FY1 2 funding carryover and FY1 3 funding. The briefing will cover tank farms and

the Waste Treatment Plant (WTP).

Agreement No. 3 - ORP reported the tank completion certification for C- 104 is in legal review, and

it is anticipated that a copy will be shared with Ecology next week to start the approval process.

The format for the tank completion certification was discussed with Ecology in February/March

2012. ORP stated that the next tank completion certifications will be for C-109 and C-108. ORP

noted that TPA milestone M-045-86 (currently listed as a TBD date) requires a retrieval data report

(RDR) to be submitted within a year of submittal of a retrieval certification completion.

Issue No. 2 - Action No. 7, which was established during the September 25, 2012 PMM, was

elevated to issue No. 2 (action No. 7 will be closed). ORP reported that discussions have been

held with Ecology regarding the slow leak in AY-102. Last week the material in the annulus of

AY- 102 was observed and had been stable. ORP and Ecology were in the process of planning the

path forward when late last week it was noticed that the marks left by the crawler that was taking

samples had slowly filled in. At that point ORP could not say that AY-102 was stable, and ORP

and Ecology are reevaluating the path forward. Videos have been increased to every other day,

and additional material is very slowly leaking into the annulus. ORP noted that there is no

pumpable material in the annulus.
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Action Nos. 2-4 - ORP will schedule separate meetings, and these actions remain open.

Action No. 5 - ORP is meeting with Ecology and has provided draft responses to Ecology's
concerns, which were sent to ORP via email on September 20, 2012. The draft responses will be
attached to today's meeting minutes.

Action No. 6 - Meetings have been held and continue to be scheduled to discuss the purpose and
scope of the PMMs.

Action No. 7 - Ecology raised a question related to tank farms and WTP integration. Ecology
stated that WTP' s intent is for the Low Activity Waste (LAW) facility to be ready for direct feed in
2017, and with the emerging issues with AY- 102 and the potential for other tank problems, there is
a question as to whether tank farms would be able to accommodate the cold and hot
commissioning waste, which at volume would be much less than processing waste. Ecology
added that if cold and hot commissioning waste cannot be accommodated by tank farms, then the
2017 date for LAW direct feed would slip immeasurably. Ecology suggested scheduling a
meeting to discuss the issue. ORP acknowledged Ecology's assessment about the potential for
the 2017 date to slip, and agreed to schedule a meeting with Ecology. ORP noted that the current
funding profile for FY14 does not support a 2017 LAW direct feed startup, but supports a 2019
startup. ORP sent a letter to DOE-Headquarters several months ago that outlined the additional
funds needed for LAW direct feed in 2017, and a response has not been received. Ecology noted
that the 2019 date may slip as well, and ORP agreed. An action was taken to schedule a meeting
with ORP and Ecology to have a technical discussion regarding tank farms ability to accommodate
cold and hot commissioning waste and processing waste, due to the emerging issues in tank farms.

Action No. 10 - ORP is ready to schedule a presentation from the 222-S Lab on sampling and
process/tracking. Ecology noted that the purpose is to track how well the lab performs in meeting
its sample processing times. Ecology asked if the format 4 report has been issued for the samples
in C- 10 8, and noted a potential problem that with the RDR report not coming out until a year after
the completion certification, there could be instances where Ecology may hold off on certifying

tank completion until the sampling is done. Ecology noted that if the sample results are received
within 65 days, this would aid in the RDR and certification discussion. ORP clarified that the
requirement is 65 working days, not calendar days, and stated that the lab has been delivering
within the 6 5-day time frame. ORP asked for clarification that Ecology concurs with the retrieval

completion. Ecology responded that from the discussion today, Ecology will send back the
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waiver for C-108 and ORP will then certify the tank completion. Ecology reiterated the
importance of getting the final sampling results, since the RDR is not due until a year after

completion and there could be concerns about the final results of the residuals. Ecology added if
that were the case, a waiver could not be granted.

Action No. 12 - Ecology has not provided approval or other action on the M-045-58 master work
plan. ORP proposed raising the action to the Inter-Agency Management Integration Team
(IAMIT) meeting next month if a response has not been received from Ecology. The subject will

be discussed during the dry run meeting scheduled just previous to the JAMIT and ORP quarterly

milestone meeting.

Action No. 15 - ORP provided Ecology the data qualification report, which is associated with

Ecology's submittal of concerns (Action No. 5). Ecology will be sending a response to ORP's

letter No. 12-TF-035 next month. Ecology will schedule a meeting with ORP to discuss a

proposal for evaluating activities around C-108. Ecology is preparing a compilation of questions
and comments on the C-i 108 leak loss report.

Action No. 16 - ORP stated that there have been several discussions with Ecology on the mixer

pump work for waste feed delivery. ORP will follow up with Ecology to determine whether the
information provided has answered Ecology's questions satisfactorily.

New Action - ORP will schedule a meeting with Ecology to discuss the Best Basis Inventory (BBI)

samples for C-i104, C- 108, C-Ill1 and C- 112. ORP noted that Ecology requested a discussion to

assist with their response to the C-i108 practicability evaluation. Ecology noted that the

discussion will be focused primarily on C-i 104, and a list of questions will be sent to OR-P prior to

the meeting.

3.0 Review of the ORP Summary

Tank Farms

Tni-Party Agreement and Consent Decree (TPA and CD) Milestone Status - ORP noted that there

were several SST integrity target milestones listed as to be missed, and a meeting will be held with

Ecology to discuss the impacts and milestone change packages.

Single-Shell Tank Corrective Action; M-45. -50. -60:
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M-045-20 - ORP reported that the work plan is on schedule for submittal by December 31, 2012.

ORP noted that this milestone was negotiated to conduct a contaminant removal demonstration at
24 1-SX farm and continue the vadose zone characterization in 241 -TX and 241 -U farms, in lieu of

placing two barriers over 241-SX farm. ORP added that based on the results of the SX

contaminant removal demonstration, building barriers in SX may or may not need to be

renegotiated in 2015. ORP noted that a meeting was held with Ecology to discuss the U farm and

TX farm segment of the work, and ORP will be providing Ecology advance copies of a description

of the work scope. A meeting is scheduled next week with Ecology to discuss the SX farm
description of the work scope. ORP added that the expectation from the meetings is that there
will be no surprises in the work scope when the work plan is submitted to Ecology. ORP

acknowledged that Ecology will be commenting on the work plan, and requested approval to start

the work during Ecology's review.

M-045-58 - ORP noted that Ecology's acceptance letter that the milestone is completed was not

received by October 15, 2012. The letter will be a topic of discussion at the dry run for the

quarterly milestone meeting, and it will be elevated to the IAMIT.

M-045-61/M-045-62 - ORP stated that a meeting is scheduled on October 30, 2012, to provide
Ecology a briefing on closure milestones.

Significant Planned Actions in the Next Six Months - ORP reported that the TY interim surface

barrier monitoring plan was approved via change notice 20 12-09. ORP noted that the interim

measures investigation work plan for M-045-20 is scheduled for submittal to Ecology at the end of

December 2012.

TPA-SST Retrieval and Closure Prog~ram:

Issues - ORP acknowledged that deferral of the WMA C Performnance Assessment (PA) is of major

concern to Ecology. ORP is waiting for the outcome of the meeting scheduled October 31, 2012

that will provide a briefing on funding impacts and work scope priorities before taking any further

action.

Tank Waste Retrieval Work Plan (TWRWP) Status - ORP noted that Ecology requested placing

the TWRWP status table in the TPA report, which is the same table that is in the Consent Decree

report. Ecology asked about using an in-tank vehicle in C- Ill for the second technology. ORP

responded that an in-tank vehicle will not be used, and the table represents what has been approved
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to date and needs to be updated. ORP added that a workshop is being held tomorrow with
Ecology and WRPS to discuss the approach to retrieval in C-ill1. ORP stated that the intent of
the workshop is that ORP, MWPS and Ecology will work together as a team so that ORP will be
able to submit a higher quality TWvRWP for C-ill1. Ecology asked about tanks C-i101 and C- 102,
and ORP responded that the second technology for the two tanks needs to be updated to a high
pressure water wash. It was noted that Ecology's recommendation was implemented to include
revision numbers to the RPP numbers in TWYRWP status table.

Tank in Appendix H. Status (tank 24 1-C-i 106) - No change in status.

Tank Retrievals with Individual Milestones (tanks 241 -A-i 103 and 241 -S-i 112 - No change in

status.

CD-SST Retrieval and Closure:

D-OOB-01 - ORP stated that a draft of the C-104 retrieval certification will be used as a lessons

learned for future tank retrieval certifications.

Significant Planned Activities in the Next Six Months - ORP noted that C-101 retrieval will be

starting up in mid-November 2012, and C- 102 will start up in early December 2012 after declaring
readiness. The mobile arm retrieval system (MARS) arm in C-107 will be brought up into
maintenance mode. An investigative survey and review will be done on the MARS arm, and

portions of the end effector will be replaced. ORP reported that DOE Headquarters is reviewing a
differing professional opinion (DPO) on the large riser in C-105. The local ORP management

will make a final decision based on the result of the DPO.

242-A Evaporator Status - No status was provided for the 242-A evaporator. A table of

campaigns is included in the TPA summary.

M-045-9 1, S ST Integrity Assurance:

ORP provided an update on the action taken during the September 2012 PMM to schedule a
meeting with Ecology to discuss the FY1 3 funding impacts to target dates and interim milestones.

ORP received a briefing from WRPS, and is awaiting a briefing on TPA article 148/149. ORP
indicated that the funding impact discussion with Ecology will be scheduled in November 2012.

ORP noted that several target dates and interim milestones are being reported as to be missed
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based on information received from WRPS, which is the impetus for scheduling a meeting with
Ecology.

In Tank Characterization and Summary - ORP stated that C-104 off-riser sampling for the RDR
sampling is planned for next month, and the C- 109 off-riser sampling for the RDR sampling is
planned for March 2013. The C-104 and C-109 RDR sampling were scheduled for October 2012
and have been pushed out due to the sampling crew moving over to AY-102. Ecology noted that
the process for evaluating the organic complexation in tank C-i 104 was discussed with ORP during
the August 24, 2012 meeting (action No. 11), and requested that ORP have an understanding of
where the lab is on setting up the procedure for C- 104.

Tank Operations Contract (TOC) Overview - ORP provided an overview of the project
performance through September 2012. The cost and schedule variances were mostly positive,
with the exception of a negative schedule variance associated with the C- 105 retrieval system
installation (retrieve and close SSTs), and a negative cost variance associated with simulant
procurement for the scaled performance tests (waste feed delivery).

Acqiuisition of New Facilities-, M-90-00; M-47-00:

ORP stated that the status of milestone M-090-1 1 is to be missed, and Ecology was notified in June
2012. A meeting was held with Ecology on August 21, 2012 to initiate negotiations and discuss
the Secondary Liquid Waste project (M-047-06) and the Interim Hanford Storage facilities
(M-090-1 1). ORP stated that the formal status of M-090-1 1 has not been changed, but it is ORP's
intent to continue negotiations with Ecology. ORP will provide Ecology a briefing on fuinding
impacts and work scope priority on October 31, 2012. ORP stated that the recent developments
of the leak in tank AY- 102 and the Defense Nuclear Facilities Safety Board (DNFSB)
recommendation on DST ventilation need to be part of the discussion with Ecology. ORP added
that the Secretary of Energy has set up a team to evaluate the possibilities for bringing the WTP
into operation, and a release of some of the team's information is expected in the near term. That
information will be evaluated regarding its effect on tank farm planning.

Supplemental Treatment and Part B Permit Applications; M-62-00, -20, -30, -45:

ORP noted that a detailed schedule associated with milestone M-062-40ZZ was provided to
Ecology on October 17, 2012, as requested in the September 2012 PMM (see action No. 9). ORP
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stated that it is continuing to work with the contractor to define what the one-time tank waste
supplemental treatment technologies report will be, and Ecology will be engaged in that process.

System Plan - ORP reported that there were no updates to the system plan. Ecology initiated a
discussion regarding an external report that was issued in September 2009 titled "External
Technical Review for Evaluation of System Level Modeling and Simulation Tools in Support of
Hanford Site Liquid Waste Process." Ecology stated that the report was an external review of

the system planning process, including the tools, the software, the variety of assumptions, and it

contained pages of recommendations. Ecology requested that ORP review the report and then
schedule a meeting to discuss how many of the recommendations were taken under advisement,
how many recommendations were acted on, and if a recommendation was not acted on, the reason
for not acting on it. Ecology stated that the primary purpose for requesting this action is to ensure
that when the 2014 system plan is developed, that the best set of assumptions and software tools

are incorporated and used.

Ecology noted that one of the issues cited in the report was the lack of integration between the tank

farms software and the WTP software. It was noted that DOE Headquarters issued the report.

ORP took an action to schedule a meeting with Ecology following a review of the report.

Waste Treatment Plant

ORP reported that Bechtel submitted the rebaseline for Low Activity Waste (LAW), Balance of

Facilities (BOF) and the Analytical Laboratory (LAB), which is in internal review. Bechtel's

submittal of the rebaseline for Pretreatment (PT) and the High Level Waste (HLW) is expected in

November 2012. ORP has received a few schedules for PT and HLW that are being reviewed.
Ecology stated that December 2012 has been the time frame given when the rebaseline for all of

the facilities would be available for review, and asked about any impacts to the rebaseline that may
result from the Secretary of Energy's team's in-depth review of technical issues. ORP stated that
Bechtel plans to start implementing the schedules from the new baselines, and once any changes

from the Secretary comes through, a baseline change proposal (BCP) will be done to modify the

new baseline.

Ecology inquired about the status of the Defense Nuclear Facilities Safety Board (DNFSB) 20 10-2

Implementation Plan (IP). ORP responded that the Secretary has had discussions with the

DNFSB, and the 20 10-2 IP is on hold since there will be major changes to the IP after the
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Secretary's team has completed its review. Ecology asked if there could possibly be a second

BCP following the changes to the 20 10-2 IP. ORP responded that a BCP should be done by next

spring to incorporate the changes from the Secretary, but it is not known exactly when those

changes will be completed.

Ecology asked if the order of priority is LAW, BOF and LAB (LBL) for issue resolution, and then

PT and HLW. ORP concurred that that is the priority. ORP stated that direct feed to LAW from

tank farms is being discussed as a priority since LAW is on track to complete its construction and

moving forward with startup and readiness to accept direct feed. Ecology noted the emerging

problem in tank farms associated with the leak in AY- 102 and which double-shell tank (DST) the

waste will be coming from, and whether tank farms will be in a position to accommodate hot

commissioning. ORP will follow up on Ecology's questions for further discussion.

ORP reported that a number of level 1 findings were given to Bechtel, and Bechtel submitted a

corrective action plan that was not accepted. Since then, ORP and Bechtel have been working

jointly to develop an acceptable corrective action plan by early November 2012. ORP stated that

erosion/corrosion is one of the issues in the level 1 findings. ORP noted that Bechtel's technical

issue resolution plan for erosion/corrosion had been accepted. The level 1 finding requires a root

cause analysis and extent of condition, which is the area that Bechtel is working for the

erosion/corrosion issue. ORP stated that Bechtel has initiated a reliability validation process

(RVP), which reviews the extent of condition on the level 1 findings. The RVP was initiated

before any corrective action plans were done. ORP is participating with Bechtel in their review

and assessment of the many systems and processes to determine what corrective actions need to be

done. Ecology stated that it was aware of the RVP, but not what systems are being reviewed.

ORP took an action to provide Ecology the RVP test report.

Ecology inquired about the time frame for completion of the RVP effort. ORP responded that

Bechtel originally gave a time frame of December 2012, but the process has expanded and it may

take longer to complete. ORP estimated the RVP would be completed by next spring. Ecology

asked about tracking isolated systems and associated co-located systems to ensure there are no

cumulative issues, and if all the instrumentation and piping is being looked at. Ecology also

requested a review of the assumption set to validate the sample size and sample characteristics.

ORP will set up a briefing to respond to Ecology's questions, particularly regarding Bechtel's

assumption set, and to provide Bechtel's planning documents.
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ORP stated that Bechtel is also addressing the margin program under the level 1 findings.
Ecology inquired about the margin program. ORP responded that Bechtel has provided margins

in their design, as required, but it was determined that their margin program did not clearly
articulate the margins for different processes. Bechtel is preparing a corrective action plan in

response to the level 1 finding on their margin program.

Ecology asked if the pulse jet mixing (PJM) is being reviewed under the RVP. ORP responded

that the PJM is not under review and has been accepted. The issue with the PJM is validation of

the mixing and the testing, and the Secretary's team is reviewing the correct way to validate the

PJM mixing. There is also concern that the current method for testing will take too long and not

necessarily have satisfactory results, and the Secretary's team is reviewing that process.

Ecology asked if the Secretary's team is looking at the concept of no access in the black cell.

ORP responded that the team is looking closely at the black cell, including the option of

redundancy operation in the plant so it won't have to be shut down if something fails in the black

cell. ORP stated that the team is also looking at the waste characteristics that WTP can handle

and whether a sort of filtration would be needed in front of PT if some waste would need to be

restricted going into PT.

Pretreatment (PT) Facility

ORP stated that the reports for the small and medium scale testing for the Process Vessel Vent
(PVV) entrainment coefficient were issued, and Bechtel has drafted a final report combining and

integrating the results from the testing for a final result. ORP will provide Ecology the final

report when it is issued.

ORP addressed Ecology's question from the last PMM regarding the hydrogen generation rate

(HGR) calculations being done before verification and validation (V&V) of the software (WTP

action No. 1). The calculations are done on an Excel spread sheet with a number of different

formulas in different columns, so the preparation is already done for verifying the calculations.

ORP stated that the implementation plan for the Preliminary Design Safety Analysis (PDSA)
update was issued by Bechtel, and the update will be done in three phases. Phase 1 will

incorporate all the design changes, the different Authorization Basis Amendment Requests

(ABARs), and the updated facility description (Chapter 2) into one document. Phase 1 is planned

for completion in 2013. The first portion of Phase 2 will encompass the hazard analysis and the
9
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piping and isometric drawings (P&IDs) for the updated system, and is scheduled to be completed
in 2013. The second portion of Phase 2 will be the action analysis, and it will be completed in
2014, which is when Phase 2 will be completed. Ecology asked about the possibility that the
results of the RVP will affect the PDSA and cause a change. ORP stated that is always a
possibility, and any changes would have to be incorporated into the PDSA. Ecology pointed out
that the PDSA would have to be done over again if it is completed before the results of the RVP are

completed. ORP responded that there is such a backlog from the past three to four years on the
PDSA, that it is worthwhile to move forward. ORP noted that Bechtel currently has implemented

a management suspension of work (MSOW) system, which requires a hold on work when there is

a misalignment between design and safety. As soon as the RVP process reveals any
misalignment with the safety basis, a hold is placed in the system and the resolutions have to be

incorporated before the hold is released.

Ecology noted that today's summary states that the 20 10-2 IP is expected to be issued at the end of

2012, and requested that the information be updated to reflect the delay in issuing the IP. ORP
stated that the IP should be issued in six months, which is reported in the significant planned

actions in the next six months. The summary report will be updated to reflect the current date.

Ecology asked if the corrosion test scoping document will be issued in December 2012. ORP

indicated that the document could still be issued in December, but the Secretary's team's efforts

could impact the date of issuance. ORP stated that Bechtel is updating the vessel corrosion data
(VCD) sheets for each vessel based on the flow sheets that are currently being run. ORP sent

Bechtel the differing professional opinion (DPO), which asked for a probablistic evaluation of the

vessel for erosion/corrosion, and Bechtel has incorporated the DPO comments into their action

plan. Ecology asked if any of the VCD sheets have indicated a need for rework. ORP responded

that an evaluation has not been done yet on the VCD sheets. Ecology asked about the updates to

the VCD sheets. ORP stated that VCD sheets contained old data, and the G2 process is being run

on the latest process and what the chemistry and physics characteristics of the feed to the vessel
will be. Ecology stated that it has not seen the latest information on the recent G2 run. ORP took

an action to provide Ecology with the latest G2 run information. Ecology asked when the VCD
sheets would be completed. ORP estimated that good information on Bechtel's analysis and

design for the vessels should be available by late 2013, and the VCD sheets would be issued by
spring 2014.
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Ecology inquired about the offsite vessel status. OR-P stated that production is on hold for all the
offsite vessels during the focus on the technical issues. Ecology requested a spread sheet listing
all the vessels and their status. ORP agreed to send Ecology the spread sheet, noting that there has
been no change since the last spread sheet was provided about four months ago.

High Level Waste

ORP reported that although construction has slowed down, there are still some placements and
structural steel work in HLW. Bechtel has completed the 37-foot structural steel Consent Decree
milestone and is ready to submit the paperwork and declare completion by early next week.
Ecology requested that Bechtel ensure that there are no red tags associated with the milestone
when a walk-down is conducted. ORP responded that all of the red tags have been addressed,
including the inventory of bolts that were noted in a review by DOE-Headquarters. ORP
explained, in response to the bolt issue raised by Ecology, that the Headquarters' review has been
an ongoing, continuous review for a number of years, and Bechtel has been incorporating and
completing items in response to the review.

ORP reported that the path forward has been agreed to for resolving the issue with the HEPA
filters that failed during combined testing conditions. Several vendors will be selected to provide
different media for the filters to be tested, such as metal filters that are more robust. The request
for proposal (RFP) will be issued in early 2013.

Ecology asked for an update on the issue with the cooling coils. ORP stated that Bechtel was
directed to gather information on the issue, and a briefing to Ecology will be provided next month.
Ecology suggested that the issue might be applied to other facilities. ORP noted that PT has no
cooling coils inside its vessels, but the LAW facility has cooling coils inside and outside the
submerged bed scrubber and the condensate vessel.

ORP provided an update on the issue regarding the weld deficiencies on RLD vessel 8 (RLD-8).
The three main deficiencies identified were weld undercuts, weld undersize, and workmanship.
The code allows for. .132 undercut, and there were six weld undercuts on RLD-8 that were above
the code. However, no undercuts were allowed for RLD-8. There were a number of weld
undersizes, which the vendor will fix and make to size. The workmanship for a number of the
welds was good technically, but the welds look shoddy and the vendor has been asked to fix those
welds. ORP noted that the vendor has submitted several supplier deviation requests, which
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Bechtel rejected and requested the vendor to provide a repair plan with details of weld by weld.

Since the vendor is located in England, it has subcontracted a company in the United States that is

NQA- 1 qualified. The subcontractor will have to submit its weld and inspection procedures to

Bechtel for approval before the work can be done. Ecology asked about increasing the extent of

condition review of welds throughout the system. ORP responded that a review is under way.

ORP stated that the information requested in WTP action Nos. 2 and 3 will be provided to
Ecology.

Low Activity Waste Facility (LAW)

ORP reported that the small cranes have been set that will be used for the melter refractory

installation. ORP referred to a series of email exchanges with Ecology, and suggested that

Ecology schedule a walk-down of the LAW facility as a more useful approach to answer the

questions in the emails. ORP stated that the emails referred to the melter assembly and refractory

installation process. Ecology will check on the email exchanges and then follow up with ORP.

ORP stated that a letter is being sent to Ecology by early next week requesting to stage the LAW

melter secondary offgas equipment (miscellaneous units) in the LAW facility prior to receipt of

the dangerous waste permit approval installation. ORP noted that the letter is a follow-up to a

discussion with Ecology. ORP stated that the caustic scrubber would be set on its stand and

temporarily bolted in place, but no connections would be made.

Ecology asked if any systems in LAW are undergoing the RVP review. ORP responded that the

offgas process (LVP) is under RVP review. ORP will send Ecology an email on the status of the

RVP review of the LVP. Ecology asked if any new work is being done on direct feed. ORP

responded that the design for the changes inside LAW to accommodate direct feed is being

updated.

Significant Planned Actions in the Next Six Months - ORP stated that all of the planned activities

are on schedule and included in the rebaseline.

Balance of Facilities (B OF)

ORP reported that the startup and commissioning efforts are primarily focused on switchgear

building 87. Punch lists for building 87 have been worked in the last several months, and there

are some "A" items which need to be completed prior to turnover to the startup organization.

12
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ORP stated that completion of building 87 turnover to the startup organization is anticipated in the
December 2012 time frame. Ecology asked if all of the punch list items will be completed at the
time of turnover. ORP provided a description of the turnover process, explaining that Bechtel
will turn over by system and not by facility. The startup organization is an extension of the
construction organization, and it evaluates what the construction organization has done. The
startup organization will then conduct component-level testing, which means all the walk-downs
and "A" punch list items have been completed. ORP noted that there may be some "B"
outstanding punch list items that the startup organization will accept, and the construction
organization will be responsible for completing those punch list items. Completion of the "B"
items won't hold up the transition to the startup organization.

ORP stated that the component-level testing that the startup organization conducts is not the
integrated-system testing for a system throughout the entire plant. The component-level testing is
done to prep the building prior to supporting cold commissioning. ORP noted that the intent is to
ensure that the key defining systems of a building are ready prior to turnover, but that does not
mean the building is turnkey with everything completed. Oregon Department of Energy (ODOB)
asked if there are components within a system that are not contained within the building. ORP
responded that a scoping step is taken to identify a component that may be located at another
facility but is part of the system to be turned over. Ecology asked about the function of building
87. ORP stated that building 87 is the main switchgear building which provides permanent power
for the entire site. Building 91 is the B OF-specific switchgear building, providing power for the
BOF series of 18 different buildings.

ORP reported that the Consent Decree milestone for the steam plant construction complete is on
schedule for December 31, 2012. Construction complete of the chiller compressor plant is
another area of focus. ORP noted that resources have been strained regularly throughout BOF
due to the focus on the LAB construction substantially complete milestone (12/31/12).

Ecology inquired about the status of the cathodic protection system for underground piping. ORP
responded that a concern was identified regarding inadequate cathodic protection and some
corrosion in underground lines, and an independent team was brought in to do an evaluation. The
final version of the evaluation report was issued, and the engineering division is reviewing the
findings and recommendations in the report. Ecology asked about the underground waste lines.
ORP responded that the waste lines are double-contained and don't have the cathodic protection
because they are inherently corrosion resistant. ORP took an action to provide an update on the

13
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cathodic protection on November 13, 2012, at the dry run for the ORP quarterly milestone review.
ORP indicated that it will take about two months to complete a review of the report. Ecology
noted that a site visit has been scheduled. ORP responded that a site visit will not provide an
adequate level of detail about the concerns with the cathodic protection system design, the
difficulties to date, and a path forward. Following completion of review of the cathodic
protection report, ORP will schedule a briefing with Ecology.

Analytical Laboratory (LAB)

ORP reported that the key focus has been LAB construction substantially complete to meet the
Consent Decree milestone by December 31, 2012. ORP reiterated that the discrepancy between
LAB at 56 percent overall complete and LAB construction substantially complete is that a large
portion of the dollar value that is incorporated into the overall capital line item are the methods
development and instrumentation purchase that occur at the very end after construction has long
been completed. ORP stated that the minor weld repairs to two of the three RLD vessels have
been completed. The remaining RLD vessel will require more extensive weld repair. OR-P
noted that new information on the RLD vessel was received this morning, and once that
information is validated, a briefing will be provided to Ecology.

ORP reported that a design review was conducted on the seismic story drift, which is lateral
movement during a seismic event that varies with different building heights. There were 30
locations identified that needed to be addressed, and nine locations have been fixed by adding
additional supports. The remaining 21 locations require modifications to the HVAC ducting, and
they are being addressed via a flex joint. Procurement of the flex joints is in place, and the flex
joints are expected to arrive soon. ORP noted that the design company Intermech is developing a
coupler that will go between the flex joints. Ecology asked if the seismic issue would need to be a
punch list item. ORP responded that it would not, and the seismic issue does not pose a concern
with meeting the milestone.

ORP provided an update on the potential damage to valve internals. There were 240 valves
identified, and 70 of the valves were torn apart and inspected. There were zero deficiencies
found, and the valves were rebuilt. ORP expressed confidence going forward that the valve
internals will not be an issue. Ecology concurred that the large sample size reflects a positive
result.

14
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Ecology asked about the definition of construction substantially complete. ORP referred Ecology
to page 28 of the Consent Decree, which provides a very detailed description. ORP added that the
construction substantially complete milestone was established to provide an intermediate
milestone prior to full construction complete, and a point in time was chosen for the majority of the
major systems to be in place. The major systems include HYAC, the autosampling system,
mechanical installation completed, fume hoods installed, and partition walls established within the
interior of the laboratory. ORP stated that the main components that will left after construction
substantially complete are the instrumentation and the installation of analytical equipment. ORP
noted that it would not be practical to purchase and place the analytical equipment three years prior
to being operated because the calibration could not be maintained. ORP added that the
instrumentation in the hot cell will be placed through the shield windows, so the shield windows
won't be installed in the hot cell at construction substantially complete.

4.0 Key Documents List

An updated ORP key documents list was provided.

5.0 Upcoming Meetings

0 The ORP/Ecology PMM Communications Improvements meeting is scheduled for
Wednesday, October 31, 2012, from 2:00-3:00 pm. in ORP Room 1200

0 The dry run for the ORP TPA Quarterly meeting is scheduled for Tuesday, November 13,
2012 at ORP from 9:00 am to 12:00 pm.

* The ORP TPA Quarterly meeting is scheduled for Thursday, November 15, 2012 at
Ecology from 8:30-10:15 am.
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September TPA PMM Issues

Topic Concern Response/Status
M-045-82 Ecology concerns regarding level of ORP agrees that Performance Assessment is

sampling and analysis of ancillary required to complete the closure permit
equipment and piping to meet closure modification requests (closure plans)
requirements without a Performance required by M-045-82. ORP does not
Assessment. intend to attempt to meet the closure

requirements without a Performance
Assessment.

M-045-80 If funding isn't available USDOE will need ORP has evaluated the timing of activities
to resolve schedule issues identified in required to complete M-045-82 by
the WIR process document (RPP-PLAN- 09/30/2015, and concludes that the WMA
47325) and meeting Closure Milestones C Performance Assessment (PA) modeling
M-045-82 and M-045-83 must be initiated by 03/31/13, in order to

support completion of the permit
modification requests and the WIR
determination documentation. Funding is
being sought to re-establish this activity.

Letter 12-TF- In regards to your letter 12-TF-0035, on A draft of the proposed updates to RPP-
0035 WMA-C Closure activities: (1) we are ENV-33418 was provided to Ecology in

concerned that report RPP-ENV-33418 October 2011 to obtain comments. As far
was issued in January of 2012 and we are as possible, comments were addressed.
just now being notified (September 7, ORP is willing to accept an alternate date
2012); (2) we do not think that giving our for receipt of comments, and looks forward
stakeholders (or Ecology) a deadline for to meeting with Ecology to ensure
comments by September 30 is additional comments are understood and
reasonable, we will be extending this can be addressed. ORP also will work with
date until October 31, 2012, and would Greg Thomas at CH to pursue the
expect USDOE to respond to comments, information that the organics in the
and meet with Ecology and any groundwater below C-Farm is a cross
Stakeholders at our office to discuss contaminant from well PVC components.
resolutions before December 31, 2012,
and to provide a completion schedule for
further activities.

Letter 12-TF- In regards to your letter 12-TF-0035, As noted above, ORP is willing to accept
0035 WMA-C Leak Loss (Rev2A), Ecology still comments from Ecology and stakeholders,

have ongoing issues and some are and looks forward to meeting with them to
identified in report; there is no further determine how to address the comments
involvement from EPA for soils on the Leak Loss Assessment (RPP-ENV-
investigation (Appendix I) or in any 33418).
potential PA work.

ORP also agrees with Ecology's concern that
EPA should be involved with the review of
the Tank Farms soil investigative work. Per
discussion with Mike Barnes it is
understood that Rebekah Gearhard is not
available this fiscal year. ORP's TPA PM

_________________________________________would like to request that Ecology's TPA PM



September TPA PMM Issues

join together to raise this issue up to the
lAM IT to obtain EPA continued support.

Letter 12-TF- In regards to your letter 12-TF-0035, Tc- Due to budgetary constraints, ORP has not
0035 99 interferences problems in the Lab are had the resources in FY12 to develop the

over 2 years ago and have been identified requested report. ORP will schedule a
by Ecology earlier, report is delayed until meeting with Ecology to discuss the specific
March 2013, and now there are further issues and develop the path forward for
plans to sample for additional TPA FY13.
Milestones; not apparent efforts to
resolve issues to date.

C-101 Owe Nancy C-101 Soil Investigation on It is not clear whether this question is
TWRWP, Part the TWRWP -TPA Actions, Due May 2012 addressing the direct push logging and
2 Sample Pushes, are probes positioned sampling done under the WMA C Work

optimal to monitor leaks; provide basis Plan, and discussed in 12-TF-0035, or if it is
for determining small leak. USDOE12-TF- in reference to separate commitments
0035, says that data is to be delivered to regarding evaluation of leak detection
Ecology in November still on track? monitoring.

If the first option: The direct push logging
and sampling near C-101 was performed in
FY2O11. The logs and quick turnaround
analysis results for mobile contaminants
were reviewed at that time. The results
showed no evidence of a past leak. An
internal technical document was provided
to the Retrieval organization as a basis for
planning retrieval of C-101. The complete
analytical report for the two direct push
probe holes near C-101 (Core holes C8102
and C8104) was provided as an attachment
to letter 12-TF-0035 (RPP-RPT-51759, Final
Analytical Report for Soil Samples from
Waste Management Area C, Core Holes
C8102, C8104 and C8106, in Support of
RCRA Closure). The data validation report
for these samples has just been received
and will be sent to Ecology.
If the second option: The deep electrode
locations for electrodes placed in C farm
have provided to the Retrieval team for use
in planning leak detection activities. We
will provide the map showing deep
electrodes to Ecology for their information.
Discussions of how these electrodes may be
incorporated into any future monitoring
plans should be addressed with the
retrieval project managers. The retrieval

___________ _______________________________team has just completed field installation
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that allow use of the additional electrodes,
and will have some data starting in
November. If this is the topic of interest,
ORP will set up a meeting with Ecology
when the data is available.

Work plan USDOE12-TF-0035, says that WMA-C soil Planning for the C-200 direct pushes will
work is on priority list FY-13 in letter, (C- take place October-December 2012. Direct
200's and evaluation of borings, from push field work will take place January -

E2720 (abandoned E2723, High Tc-99) - March 2013. SGE data collection will take
when are you doing it? place as soon as the newly placed

electrodes have equilibrated, nominally by
August. Data analysis will follow data
collection. Contracts are being prepared to
obtain the E2720 borings from sample
archive and initiate analysis. A meeting will
be scheduled to discuss with Ecology what
analyses will be requested.

Leak Loss TX and U farm draft documents, needs U Farm underwent the leak loss assessment
Investigations finalized to complete Milestone work for joint process involving Ecology, ORP and

the Interim Actions (vapor study [SX], SGE the TOC. The initial report, RPP-RPT-50097,
[U], TX sampling and soil investigation for Hanford 241-U Farm Leak Inventory
Interim Measures [can ecology get the Assessment Report, was issued in
Draft]) September 2011. The information

compiled in this process has been used to
support the Interim Measures
characterization planning in U Farm. initial
meetings for the leak loss assessment
process were held for TX Farm, and the
information available from the initial stages
of the process have been used to support
Interim Measure characterization planning
in TX Farm.

CD Retrievals Ecology would like to be informed 2 Ecology, ORP, and WRPS are addressing this
hours before USDOE and WRPS issue with a Communications Project Team.
determine that they will no longer
retrieve a tank, we prefer to be present
and notified, before retrieval actions are
considered complete

CD C-102 concrete retrieval technology and It is unclear whether this issue is about the
sampling development; Third technology apparent concrete in tank C-102 under riser
will need to consider this or if a PA is #2 (presumed to be concrete that "spilled"
completed then we can agree to the from the slip form during pit construction).
requirements of leaving waste levels in ORP requests a follow-up discussion in our
tanks before we achieve the 360 goal next bi-weekly field meetings with Kent

Smith as it is unclear what Ecology's
I concern is with this issue.
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CID Confirm 2014 date is still good for end of Yes to the current schedule.
retrievals,

CD Provide C-102 schedule, can we obtain Tank 241-C-102 interim stabilization Was
the Interim Stabilization report for C-102 done on September 1995 per HNF-EP-0182

Tank Waste Summary Report and interim
stabilization reports were done post IS
consent decree on September 20, 1999.



ORP Project Managers Meeting
October 23, 2012
2440 Stevens Ctr.

Richland, Washington
Meeting Minutes Transmittal

Attachment B: List of Attendees

(2 pages including this coversheet)



October 23, 2012 ORP PMM List of Attendees

Jim Lynch, ORP Terry Noland, MSA
Chris Kemp, ORP Kathy Knox, Knox Reporting
Dabrisha Smith, ORP Susan Eberlein, WRPS
Dan McDonald, Ecology Tracy Gao, Ecology
Mike Barnes, Ecology Joni Grindstaff, ORP
Doug Hildebrand, RI Wahed Abdul, ORP
Jason Young, ORP Jeff Bruggeman (by phone), ORP
Jeff Luke, WRPS Joe Caggiano, Ecology
Dan Knight, ORP Steve Pfaff, ORP
Robbie Biyani, Ecology Janet Diedliker, ORP
Shelly Cimon, OIDOE Woody Russell, ORP
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Office of River Protection
Tni-Party Agreement Milestone Review

October 2012

Page Topic Leads

I AdinitraiveItes / ileton SttusJames Lynch / Dan McDonald/
Admiistativ Itms /Milston SttusJeff Lyon

2 Single-Shell Tank Corrective Action; M-45, -50, -60 Chris Kemp / Jeff Lyon

Single-Shell Retrieval and Closure Program TPA
4 Milestones Status; M-45-00 series, Chris Kemp / Jeff Lyon

- Tank in Appendix H Status
- Tank Retrievals with Individual Milestones

5 Tank Waste Retrieval Work Plan Status Chris Kemp / Jeff Lyon

6 Tank in Appendix H Status CrsKm efLo
Tank Retrievals with Individual Milestones CrsKm efLo

7 242-A Evaporator Status Ron Koll / Jeff Lyon

8 SS Inegriy Asurnce;M-4-91Jeremy Johnson/ Michelle

8 SS Inegriy Asurnce;M-4-91Hendrickson

9 In Tank Characterization and Summary Billie Mauss / Michael Barnes

11I Tank Operations Contract (TOC) Overview Dan Knight / Jeff Lyon

16 Acquisition of New Facilities; M-90-00; M-47-00 Janet Diediker / Jeff Lyon / Dan
McDonald

17 Supplemental Treatment and Part B Permit Steve Pfaff / Jeff Lyon / Dan
Applications; M-62-00, -20, -30, -45 McDonald

18 System Plan; M-62-40 Dabrisha Smith / Jeff Lyon / Dan
McDonald

19 WTP Overall TPA Summary and Milestone Status; Delmar Noyes / Dan McDonaldM-62-01

TPA Monthly Summary October 2012
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Mlsoe7Title 1 u Dt CornpletionI Sau

________________ ~~FiscalYear_2012 _____ ____________

M-062-40B Submit System Plan 10/31/2011 10/21/2011 Completed

M-062-49 Sub. Report to ECY Demonstrating WTP Design 10/31/2011 10/27/2011 Completed
Meets Vit. Criteria

M-045-91B DOE Submit a Sampling and Analysis Plan to 12/30/2011 9/20/2011 Completed
Ecology

M-045-92F Meet Yearly on Performance of Barrier 12/31/2011 11/30/2011 Completed

M-045-91 G-T2 Provide AOR Final Doc. for SSTs on 750,000 Gallon 1/31/2012 11/18/2011 Completed
Tanks _____

M-062-OIX Submit Semii-Annual Project Compliance Report 1/31/2012 1/27/2012 Completed

M-045-91D Submit Analytical Test Plan for Cores Removed from 3/31/2012 6/27/2011 Completed
C-107 Plug

M-045-91G-T06 Provide Report of the Visual Inspection of 12 SSTs 3/31/2012 03/12/2012 Completed
M-045-91 G-T05______

M-045-92M Barrier 2 Design/Monitoring Submittal to Ecology 6/30/2012 5/19/2011 Completed

M-047-06 Comp. Neg's of No More Than 2 Interim Milestones 6/30/20 12 Missed Missed

M-062-OIY Submit Semni-Annual Project Compliance Report 7/31/2012 7/27/2012 Completed

M-045-56H Meet Yearly to Discuss Interim Measures 7/31/2012 6/21/2012 Completed

Fiscal Year 2013
M-4-0 Submit Interim Measures Investigation Work Plan 123/02On
M-04-20and TPA Chg Pckgs for M-045-22 Target Dates 123/02Schedule

M-09-11 Comp. Neg's No More Than 2 Canister Storage Fac. 123/02To Be
M-09-l 1Const. Int 12/1/01 Missed

M-062-0OIZ Submit Semi-Annual Project Compliance Report 1/31/2013 Scedl

Schel
M-045-9lF-TOl Provide Report of the Liquid Leak Rate Assessments 1/31/2013 Missed

M-4-1 Submit Sampling and Analysis Plan for 241 -TX Tank 31/03On
M-04-1Fa3/1/01 Schedule

M059DTI Provide Report on the Concrete Dome Samples from 53/03On
M-05-1D-OITank C-l07 Plug 53/03Schedule

M-045-91F-T03 Provide Report on Testing for Ionic Conductivity of 5/31/2013 05/02/20 12 Completed
_____________SSTs

M-045-91 F-T02 Provide Report of Liner Failures for SSTs 7/31/2013 Missed

M059FT4 Provide Report on 1 00-Series S STs as having Leaked 73/03To Be
M-05-1F-04in RPP-32681 73/03Missed

M059E Provide SST Farms Dome Deflection Surveys Every 93/03On
M-05-1ETwo Years 93/03Schedue

M059GT3 Provide AOR Final Doc. for SSTs on 1,000,000 93/03On
M-05-1G-03Gallon Tanks 93/03Schedule

TPA Monthly Summary 1October 2012
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WBS 5.2 Retrieve and Close Single Shell Tanks

M-045-20, Submit Interim Measure Investigation Work Plan to Ecology, Due: 12/31/12,
Status: On Schedule. ORP will submit to Ecology for review and approval an interim measures
investigation work plan for to vadose zone characterization at 241 -TX Farm and 241 -U Farm,
and soil desiccation/contaminant removal proof-of-principal test at 241 -SX Farm. The work plan
will also be submitted with a TPA Change Package to establish milestone due date for M-045-22
and target dates for submittal of three secondary documents, see M-045-22-TO1, -T02, and -T03.
Added per TPA change package M-45-12-04.

M-045-21, Submit for Review and Approval a Sampling and Analysis Plan to Ecology for
Soil Samples for 241-TX Tank Farm Investigation, Due: 03/31/2013, Status: On Schedule.
Further description of this SAP will be provided in the Work Plan submitted under M-045-20.
Added per TPA change package M-45- 12-04.

M-045-22-TO1, Submit Results of Vadose Zone Characterization of 241-TX to Ecology,
Due: TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per
TPA change package M-45- 12-04.

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due:
TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per TPA
change package M-45-12-04.

M-045-22-T03, Submit SX Soil Desiccation/Contamin ate Removal Tech Results to Ecology,
Due: TBD based on M-045-20 TPA Change Package Submittal, Status: On Schedule. Added per
TPA change package M-45-12-04.

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: TBD based on
M-045-20 TPA Change Package Submittal, Status: On Schedule. This ORP/Ecology decision
point will determnine whether to continue with soil desiccation/contaminant removal testing and
other interim measures, and if remaining work in Milestone M-045-92 should be modified.
Added per TPA change package M-45-12-04.

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary
document, a phase 2 CMIS Master Work Plan, Due: 12/31/2008 Status: Complete. The
outstanding issues involved integration of RCRA and CERCLA requirements, and the definition
of a schedule for future RFIICMS Work Plan development and implementation. With the
development of the RCRA/CERCLA Integration White Paper (under M-045-80), DOE believes
that the path to soil corrective measures implementation involves a modification to the RCRA
Permit for SST Closure, and a ROD to address the CERCLA requirements. In addition,
modifications to milestone M-045-84 and M-045-85 have now been made to explicitly define the
requirements for schedule development for future RFI/CMS Work Plans, RFI/CMSs and
Corrective Measures Implementation Plans. Thus all outstanding issues for the M-045-58
deliverable have been addressed, and this milestone may be considered closed. Ecology is
preparing a letter on this milestone. After this deliverable is closed via Ecology's letter, future
updates will be tracked on the ORP Key Documents List.

TPA Monthly Summary 2 October 2012
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M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
WMAS (pending the CMS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014, Status: On Schedule

M-045-62, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA C, Due: 06/30/2015,
Status: On Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due:
09/30/2017, Status: On Schedule. This milestone date has been modified according to M-45-12-
04 and the decision to move forward with construction/design of additional barriers dependent
on discussions per M-045-22.

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm Due: 10/31/15, Status: On Schedule.
The decision to move forward with construction/design of additional barriers is dependent on
discussions per M-045-22.

M-045-920, Submit a Final Design and Monitoring Plan for Interim Barrier 3 Due:
06/30/15, Status: On Schedule. The decision to move forward with construction/design of
additional barriers is dependent on discussions per M-045-22.

Significant Past Accomplishments:

* Automated data collection system for T-Farm interim barrier monitoring continues
gathering data.

* Automated data collection system for TY Interim Barrier monitoring continues gathering
data.

* TPA change notice 2012-09 was provided to Ecology, documenting proposed changes to
the TY Interim Surface Barrier Monitoring Plan.

Significant Planned Actions in the Next Six Months:

* Perform planning for Fiscal Year 2013 Interim Measures activities.
" Publish results of evaluation of barrier monitoring data, and revise the TY Interim

Surface Barrier Monitoring Plan, once TPA change notice 2012-09 is approved.
* Perform verification and validation of the laboratory analysis of direct push soil samples

previously obtained in C farm.
* Provide the interim measures investigation Work Plan for M-045-20.
* Provide the Sample Analysis Plan for 241 -TX Farm for M-045-2 1.
* Initiate field work under the M-045-20 work plan.
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Issues:

Initial planning for FY20 13 shows that continued constraints may affect out-year milestones,
including M-45-61, Submit to Ecology for review and approval as an Agreement primary
document a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014. If completion of M-045-
61 is delayed, it has the potential to affect M-045-62 as well. Possible recovery actions are being
evaluated.

SST Retrieval and Closure Program

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule
M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule

M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:

0 See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:

* See discussions above and related discussions in Consent Decree report.

Issues:

USDOE is deferring the final numeric modeling supporting the WMA C performance assessment
to 2013 due to budget constraints in 2012. Impacts of this delay are being incorporated into the
critical path schedules. Initial budget guidance for FY20 13 will not support continuing the WMA
C-PA in 2013. Impacts on individual milestones will be evaluated and presented through the
TPA Paragraphs 148/149 process. ORP intends to meet and discuss the path forward with
Ecology.
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Tank Waste Retrieval Work Plan (TWRWP) Status

Tank TWWP Expected RetrievalSeodTcnlgThr
Revisions Technology SeodTcnl~ Technology

RPP-22520, MRS (per 10/7/10
C-101 Re.7In process agreement, to be Chemical Dissolution -

Rev. 7 ~~~Modified Sluicing) _________

C-102 RPP-22393, Complete Modified Sluicing Chemical Dissolution -
Rev. 6A

C-104 RPP-22393, Complete Modified Sluicing Chemical Dissolution -
Rev. 6A

RPP-2520,High pressure water
C-l05 Rev.-2527 In process MARS-V spray/M A RS -

Rev. 7platform

C-107 RPP-22393, Complete MARS-S MARS-High Pressure -
Rev. 6A

C-108 RPP-22393, Complete Modified Sluicing Chemical Dissolution -
Rev. 6A

C-109 RPP-21 895, Complete Modified Sluicing Chemical Dissolution -
Rev. 5

C-l10 RPP-33 116, In process Modified Slicn None (to be revised to
Rev. 2 Sliin-Tank Vehicle)

C11 RPP-37739, Inpoes Mdfe liig None (to be revised to
C-ll Rev.l In prcsIodfenlucn-Tank Vehicle)

C-1 12 I{1PP22393, In process Modified Sluicing Chemical Dissolution -
Rev. 6A

Significant Accomplishments

None.

Significant Planned Activities in the Next 6 Months:

Work with Ecology on updates to TWRWPs RPP-22520, RPP-22393, RPP-331 16, and RPP-
37739 for tanks C-101, C-105, C-lb1, C-1hi, and C-1 12.

Issues:

None.
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Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria
Tank 241-C-106
Significant Past Accomplishments:
None

Significant Planned Activities in the Next Six Months:
Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request.
A Request for Additional Information (RAI) was received from the NRC in February 2009.

Issues:
It has been discussed with the NRC that much of the additional information requested is
dependent upon development of C-Farm residual waste PA and, therefore, cannot be provided
until the PA is published.

Tank Retrievals with Individual Milestones
Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On
schedule. Change package M-45- 11-04 replaced tank S- 102 with tank A- 103 and changed to
milestone completion date for M-045-15 to 09/30/2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix 1, Due: 9/30/22, Status: On schedule. Updated with tank A-103 and due date of
9/30/22 per M-45-1 1-04 Change Package.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule.
Updated with A-103 tank and due date of 9/30/22 per M-45-l11-04 Change Package.

Significant Past Accomplishments:
Change Package M-45-1 1-04 was signed by ORP and Ecology on 04/19/11.

Significant Planned Activities in the Next Six Months and Issues:
None

Tank 241-S-112
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On
Schedule

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD
Status: On Schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:
Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-1 12 is complete.

Significant Planned Activities in the Next Six Months or Issues:
None
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242-A Evaporator Status (previously reported under Milestone M-
48, which has been closed out)

242-A Campaign strategy:

No campaigns were conducted in FY201 1 due to ongoing 242-A and Tank Farm Life Extension
and ARRA funded facility upgrades. The 242-A Campaign Strategy for FY201O0 through
FY2015 depicted below has been updated based on ORP-1 1242, River Protection Project Plan,
Revision 6, and ongoing schedule integration efforts.

Fiscal Campaign Feed Sur akCmet
Year No. Source Sur akCmet

FY10 10-01 AW-106 AW-106 Campaigns 10-0 1 /10-02 were performed
back-to back starting in late August and
completing in early October 20 10.

FY10 10-2 AW 10 AW-106 Campaign 10-02 was an acceleration of
FYIO 10-0 AW-06 A -106 previously planned Campaign I11-0 1.

No campaign conducted in FY11I due to
FY11I NA NA NA ongoing 242-A and Tank Farm facility life

extension and ARRA funded upgrades.

No campaign conducted in FY1 2 due to

FY12 NA NA NA ongoing 242-A and Tank Farm facility
upgrades and revision to the 242-A
Documented Safety Analysis (DSA).

Estimated start May 2013. May require two
FY13 130 P17AP- 107 (2) passes to achieve waste volume

13-0 AP-107reduction.

FY13 13-02- AW- 106 AW- 106 Estimated start July 2013.

FY14 14-01 AN-106 Estimated start March 2014. Two (2) passesAZ- 102 AP-107 required.
AW- 106

FY5 1-1 AY-101 AP-107 Estimated start March 2015. Three (3)
AZ-102passes required.

FY15 15-02 AY-101 AP-107 Estimated start August 2015. Four (4) passes
required.
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SST Integrity Assurance

M-045-91F-T01, Provide to Ecology as a HFFACO secondary document a report
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge
and salt-cake from the Savannah River Site, Due: 1/31/2013, Status: To Be Missed. TPA
change package M-45-12-0O1, moving M-45-91 F-TO1I and G-T03 out one year was signed by
ORP and Ecology on 01/23/12.

M-045-91D-T01, Provide Ecology a report containing the results and interpretation of
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/31/2013, Status: On schedule.

M-045-91F-T03, Provide to Ecology, as a HFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: Complete 05/02/2012. (ORP letter 12-TF-0009)

M-045-91F-T02, Provide to Ecology as a HFFACO secondary document a report
evaluating the common factors of liner failures for SSTs that have leaked and will provide
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and
Mitigation, Due: 7/31/2013, Status: To Be Missed.

M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013, Status: To Be Missed.

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 1,000,000 gallon tanks (A, AX and SX Farms), Due: 9/30/2013,
Status: On Schedule. TPA change package M-45-12-01, moving M-45-91F-TO1 and G-T03 out
one year was signed by ORP and Ecology on 1/23/20 12.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On
schedule.

M-045-91G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 gallon tanks (B3, C, T and U Farms), Due: 10/31/2013, Status: To Be
Missed.

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-TO1 through -

T04, Due: 12/31/2013, Status: To Be Missed.

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/20 14, Status: To Be Missed.
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M-045-91B-TO1, Provide Ecology a report containing the results and interpretation of
testing, and analysis, performed on the concrete core obtained from Tank A- 106 or
alternate tank, Due: 9/30/2014, Status: On schedule.

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On schedule.

M-045-9 11, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On schedule.

Significant Past Accomplishments:

* None.

Significant Planned Actions in the Next Six Months:

* Meet with Ecology to discuss "To Be Missed" target dates and interim milestone impacts.

Issues:

*FY2012 and FY2013 funding constraints have impacted M-045-91 scheduled work. ORP
intends to meet and discuss impacts on individual milestones and targets dates for FY20 13
and beyond with Ecology and work towards a path forward per the TPA Section 12.0
Change Process.

In Tank Characterization and Summary

For the period from September 1 - September 30, 2012:

Accomplishments:
" Completed RPP-PLAN-53352, Rev. 0, Tank 241-A Y-102 Annulus Sampling and Analysis

Plan.
* Completed RPP-PLAN-53006, Rev. 0, Tank 241-A W-106 Grab Sampling and Analysis

Plan in Support of Evaporator campaign for Fiscal Year 2013.
* Completed RPP-PLAN-51 719, Rev. 2, Tank Sampling and Analysis Plan for 241-C-109

Hard Heel Dissolution.
* Completed RPP-2678 1, Rev. 8, Tank Operations Contractor Sampling Projections for

FY20 13 through FY20] 7.
* Completed liquid grab sampling of tank 241 -SY- 102 for chemistry control on September

12, 2012. A total of 12 samples and a field blank were collected from various depths.
* Completed liquid grab sampling of tank 241 -AY- 102 leak detector pit (LDP) on

September 5, 2012.
" Completed initial solids sampling of the 241 -AY- 102 annulus through Riser 91 on

September 27, 2012.
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" Completed 2 liquid grab sampling events during the hard heel retrieval of C-i109. Liquid
grab samples were collected on September 10, and 11, 2012 during sodium aluminate
dissolution.

" RPP-RPT-53 117, Rev. 0, Final Report for Tank 241-AZ-i 02 Grab Liquid Samplings in
Support of Corrosion Mitigation, Waste Compatibility and Strategic Planning for Fiscal
Year 2012 was released on September 13, 2012.

Planned Action within the next Six Months:

" Tank Sampling

" Additional Tank 241 -AY- 102 annulus sampling is currently scheduled for October 2012.
" Tank 241 -C- 104 ORS S sampling for closure is currently scheduled for October 2012.
" Tank 241 -AN-I 106 grab sampling for chemistry control is currently scheduled for

November 2012.
" Tank 241 -AW- 106 grab sampling for the evaporator is currently scheduled for November

2012.
" Tank 241-AN-102 grab sampling for chemistry control is currently scheduled for

December 2012.

" BBI Updates

The following tanks have been identified for updates in FY1 2 Quarter 4. The BBI updates
will be released in October 2012.
0 241-AN-101
M 24 1-AN- 102
M 241-AN-106
0 241 -AP- 104
M 241-AY-101
0 24 1-AY- 102
M 241-AZ-101
M 241 -AZ- 102
M 241 -C- 104
M 241 -C- 107
2 241 -C- 109
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TANK OPERATIONS CONTRACT (TOC) OVERVIEW
Project Performance

The earned value performance reporting reflects the formnat, Work Breakdown Structure (WBS) reporting
levels, and variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement of
performance against existing Tri-Party Agreement Milestones.

As of August 31, 2012, Washington River Protection Solutions LLC (WRPS) worked 4,912,187 hours
(508 days) without a Lost Time Workday Injury and 486,402 hours (50 days) without a Recordable case.
There were no Days Away, Restricted, or Transferred (DART) cases or Recordable cases in August.

August EVMS Data
WRPS Project Performance - ($k)

13CWS IBCWP IACWP 5V CV I~ SPI CP BI1AC EAC VAC
CM I 44,037.34 43,768.2 I 41,765.8 ( 269A)I 2,002.41I 0.99 1 1.05 1

FYTD 339,886(01 332,183.1 319,759.9 (7,702) '1~2.423.2 0.98 1.104 371 6. )6.62.7 17,300.2

CTD l. 565,053.5 1l1551,232.9 1,482,890.2 (13.82tt 68,34.7 0.9;0 .5.4. 8.49.1 74,297.0,
Red shaded cells indicates a SPIIC'Pi less than .90.

Green shaded cells indicate a SPl/CPI between .90 and .99; n

Blue shaded indicates a SI'l/CPI greater than or equal to 1.0
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FVMS Monthly ndl Fiscal Year Values -ORP-0014
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Earned Value
Month BCVS BCVP ACVP SPI CPI1 FYBCVS FY BCVP FY ACVP FY Sri FY CPI

act-li $18.558.4 $15.444.2 $18.408-0 1905 1.06 *18.558.4 $19.444.2 *18.408.0 1.05 1.06
Nov-11 $26.121.7 S23.436.0 *23.336.0 0-90 1-00 *44.681.1 $42.880.2 *41.744.0 0.96 1.03
Dec-11 *30.678.0 *26.611.0 *26.115.0 0.87 1.02 *75.359.1 $69.491.2 *67.859.0 0.92 1.02
Jan-12 *20.716.5 *23.741.2 *24.148.4 1.15 0.88 *96.075.6 $93.232.4 $92.007.4 0.97 1.01
Feb-12 *27.334.7 *26.007.7 $28.261.8 0.95 0.92 *123.410.3 *119.240.1 *120.269.2 0.97 0.99
Mar-12 *33.615.5 *33.405.7 *33.466.4 0.99 1.00 *157.025.8 *152.645.8 $153.735.6 0.97 0.99
ApF-12 *31.512.7 *31.843.8 $29.637.5 1.01 1.07 $188.538.5 $184.489.6 *183.373.1 0.98 1.01

Maq-12 *41.772.6 *41.107.6 *37.244.1 0.98 1.10 *230.311.1 $225.597.2 *220.617.2 0.98 1.02
Jun-12 *33.827.2 *31.750.9 * 29.176.7 10.94 1.09 *264.138.3 *257.348.1 *249.793.9 0.97 1.03
Jul-12 *31.710.0 *31.066.6 $28.200.6 0.98 1.10 *295.848.3 *288.414.7 *277.994.5 0.97 1.04

Aug-12 *39.046.5 *47.643.2 *42.255.5 1.22 1.13 *334.894.8 $336.057.9 *320.250.0 1.00 1.05
Sep-12 *42.144.6 $0.0 $0.0 0.00 0.00 *377.039.4 ______0.00 0.00

CTD *1.565.053.5 *1.551.232.9 *1.482.890.2 10.9- 10
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Office of River Protection 1ORP-0024) Fistcal Year 2012 - Monthly Project Performance

Base Operations 5.01
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Earned Value
Month BCVS 8CVP ACVP SPI CPI FYBCVS FY BCVP FY ACVP FY SPI FY CPI

Oct-Il $12.392-2 $12.786.7 $11.613.8 1.03 1.10 $12.332.2 *12.786.7 #11.613.9 1.03 1.10
Nov-11 $16.611.9 #16.361.1 #14.365.5 0.98 1.14 #29.0041 #29.147.8 #25.983.3 1.00 1.12
Dec-li $18.475.0 $17.939.2 #15.354.0 0.97 1.17 #47.4791 #47.087.0 #41.337.3 0.99 1.14
Jan-121 #13.582.4 #14.954.3 #13.803.4 1.10 1.08 #61.061.5 #62.041.3 $55.140.7 1.02 1.13
Feb-12 #16.737.0 #16.169.5 #16.1051 0.97 1.00 $77.798.5 #78.210.8 #71.245.8 1.01 1.10
Mar-12 $19.272.8 $18.703.5 #18.623.5 0.97 1.00 #97.071.3 #96.914.3 #89.869.3 1.00 1.08
Apr-12 #18.206.1 $16.155.1 #15.909.1 0.89 1.02 #115.277.4 #113.069-4 #105.778.4 0.98 1.07
Mal-12 #20.828.7 #20.643.6 #20.118.7 0.99 1.03 #136.106.1 #133.713-0 #125.897.1 0.98 1.06
Jun-12 $16.312.2 #15.867.6 #15.822.5 0.97 1.00 #152.418.3 $149.580-6 #141.719.6 0.98 1.06
Jul-12. $16.314.9 #16.034.9 #15.959.0 0.98 1.00 #168.733.2 #165.615.5 #157.678.6 0.99 1.05

Aug-121 #21.208.3 $23.485.3 #23.275.1 1.11 1.01 #189.941.5 #189.100.9 #180.953.7 1.00 1.05
Sep-121 #23.752.6 #0.0 *0.0 0.00 0.00 $213.694.1 _____ ____ 0.00 0.00

CTD #1.035.344.0 #1.032.864.1 #1.000.690-. 1.00 1.03

Base Operations

Schedule Variance 25.4K:

The favorable schedule variance is primarily due to:

* Acceleration of DST to DST transfers
" Schedule recovery on installation of the AP Farm ventilation flow test ports
" Schedule recovery on Base Ops Engineering Initiatives taking performance of the variable

frequency drives (VFDs) workscope.

Cost Variance 703.4K:

The favorable cost variance is primarily due to:

* 242-A Evaporator Jumper Modifications and Maintenance
* Reduced need for 222-S sample analysis and the associated waste handling oversight and storage

for analytical production
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* Leak checks were not required to support five waste transfers in the month because no pit entry
work was performed since the last leak checks

Office of River Protection IORP-0014) Fiscal Year 2012 - Monthly Project PerformanceJ

Retrieve and Close SSTs 5.02
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Earned Value
Month BCVS BCVP ACVP SPI CIPI FTBCVS FT BCVP FT ACYP IFT SPI IFT CPI

Oct-11 $3.580.0 $4.402-2 *4.703.1 1.23 0.93 $3.580.0 $4.402.2 $4.709-1 1-23 0.3
Nov-11 $5.940.2 *3.864.7 *5.462.1 0.65 0.71 *9.520.2 *8.266.9 *10.171.2 0.81 0.81
Dec-11 *7.038-0 *4.650.9 *6.844-4 0.66 0.68 *16.558.2 *12.917.8 $17.015.6 0.78 0.76
Jan-12 $3.732-7 $5.070.3 *6.601.7 1.36 0.77 *20.290.9 *17.988.1 *23.617.3 0.89 0.76
Feb-12 $5.629.0 *5.885.6 *7.633.1 1.05 0.77 *25.919.9 *23.873.7 *31.250.4 0.92 0.76
Mar-12 *9.484.6 *9.596.9 *9.999.9 1.01 0.96 $35.404.5 *33.470.6 $41.250.3 0.95 0.81
ApF-12 *7.717.2 *10.237-2 *9.151.0 1-33 1.12 *43.121.7 *43.707.8 *50.401.3 1.01 0.87

May-12 *12.189.8 *13.026.7 *10.316.8 1.07 1.26 *55.311.5 *56.734.5 *60.720.1 1.03 0.93
Jun-12 *10.070.2 *9.493.6 *8.872.0 0.94 1.07 *65.381.7 *66.228.1 *69.592.1 1.01 0.95
Jul-121 *9.234.0 *9.191.1 *o.374.3 1.00 1.10 *7.615.7 *75.419.2 *77.966.4 1.01 0.97

Aug-121 *10.876.4 *16.566.2 *12.596.6 1.52 1.32 *85.492.1 *91.985.4 *90.563.0 1.08 1.02
Sep-12 $12.201.8 *0.0 *0.0 0.00 0.00 *97.693.9 ____ 0.00 0.00

CTD *3969. 340.909.1 *333,995.8 1.00 1.02

Single-Shell Tanks

Cost Variance 2,014.2K:
The favorable cost variance is primarily due to:

* Efficiencies achieved in C- 107 operations using the new MARS and performance earned for
completing this activity early

* Efficiencies achieved in C-I104 hard heel removal activities.
* Efficiencies and progress earned for completing several activities (i.e., installation of transfer

pump, two ERSS containment boxes, and splitter box
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The favorable CV was partially offset by:

* Increased attention given to the AN- 10 1 pump replacement has driven increased engineering
reviews

Schedule Variance ($1,238.6K):
The unfavorable schedule variance is primarily due to:

*Delay of the C- 105 Retrieval System Installation

Office of River Protection (ORP4OO241 Fiscal Year 2012 - Monthly Project Performance
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Earned Value
Month BCVS BCVP ACVP SPI CPI FYBCVS FY BCVP FY ACWP FY SPI FY CPI

Oct-11 $2.399.7 *2.255.3 $2.062.4 0.94 1.09 $2.399.7 $2.255.3 $2.062.4 0.94 1.09
Nov-11 *3.657-3 *3.110.4 $3.461-2 0.65 0.90 *6.057-0 *5.365-1 *5.523-6 0899 0.97
Dec-11 *5.090.5 *3.936.3 *3.833.1 0.77 1.03 $11.137-5 *9.302-0 *9.356-7 0.84 0.99
Jan-12 *3.401-5 *3.716.7 *3.770-3 1.09 0.99 *14.539-0 *13.018.7 *13.127-0 0.90 0.99
Feb-12 *4.968.7 *3.952.6 *4.632.5 0.60 0.85 *$19.507-7 *16.971-3 $17.759-5 0.87 0.96
Mar-12 $4.858.0 *5.105-4 *4.692-0 1.05 1.09 *24.365-7 $22.076-7 $22.451.5 0.91 0.98
Apr-12 *5.556.4 *5.404-5 *4.531-6 0.97 1.19 *29.9221 *27.481.2 *28.983.1 0.92 1.02
May-12 *8.445.0 *7.287.9 *6.700.7 0.86 1.09 *38.367.1 *34.7691 *33.683.8 0.91 1.03
Jun-12 *7.161.6 *6.283.3 *4.371.8 0.88 1.44 *45.523-7 $41.052.4 $38.055-6 0.90 1.08
Jul-12 *5.877.8 * 5.563.2 * 3.676.8 0.95 1.51 *51.406.5 *46.615.6 *41.732.4 0.91 1.12

Aug-12 *6.604.1 1*7.197.4 1*6.103. 1.09 1.18 1*58.010.6 *53.813.0 *47.836.3 0.93 1.12
Sep-121 *5.832.4 * 0.0 1*0.0 0.00 10.00 1*63.843.0 ___________0.00 0.00

CTD * 213.877.0 1*210.049.6 * 177.827.5 0.98 1.1

Waste Feed Delivery/Treatm ent/DST Retrieval Closure

Schedule Variance 778.6K:
The favorable schedule variance is primarily due to:

* Schedule recovery in August for Limits of Performnance Testing and Scaled Performance

Cost Variance ($866.6K):
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Office of River Protection Monthly Summary Report

The unfavorable cost variance is primarily due to:

* Increased costs for the procurement of the simulant for the scaled performance tests and vendor

accruals for analytical and waste disposal activities

Office of River Protection (ORP4O0141 Fiscal Year 2022 - Monthly Project Performance

Supplement Treatment 5.04

5,0.------------------------------------------------------------------$15,000.0
05CWS

-------------------------------------------------------------------- 512,500.

S3,000.0 U BCWP

2,0------------------------------------------------------------------510,000.0

ACWP

o 2,00D.0------------------------------------------------------------- S7,500.0

S 1,500.0
------------------- -------------------------------------------- S2500.0 BW

S500.0

Ma. --40.0 -U-FY ACWP

August 2012

Earfned Value
Month BCVS BCVP ACVP SPI CPI FYBCVS FY BCVP FY ACVP FY SPI FY CPI

Oct-li $187.5 $0.0 $22.3 0.00 0.00 $187.5 *0.0 $22.3 0.00 0.00
Nov-li ($87.7) $99.8 $43.3 NA 2.30 $99.8 $99.8 $65.6 1.00 1.52
Dec-li $84.8 $84.8 $83.4 1.00 1.02 $184.6 $184.6 $149.1 1.00 1-24
Jan-121 $0-0 $0.0 ($26.9) 0.00 13000 $184.6 $184.6 $122.1 1 100 1-51
Feb-12 $0.0 $0-0 ($108.9) 0.00 0.00 $184.6 $184.6 $13.2 1-00 13.98
Mar-12 $0.0 $0.0 $151-0 0.00 0.00 $184.6 $184.6 $164.2 1.00 1.12
Apr-12 $33.0 $47-1 $45-8 1-43 1-03 $217.6 $231-7 $210-0 1.06 1.10
May-12 $309.1 $149.4 $105.9 0.48 1.41 $526-7 $381.1 $315.9 0.72 1.21
Jun-12 $283-2 $106.1 $110.4 0.37 0.96 $809.9 $487.1 $426.3 0.60 1.14
Jull-112 $283.2 $277.4 $190.4 0.98 1.46 *1.093.1 $764.5 $616.7 0.70 1.24

Aug-121 $351.7 $394.2 $279-9 1.10 1.41 *1.450.8 $1.158.7 $896.6 0.80 1.29
Sep-121 $357.7 *0.0 $0.0 0.00 0.00 $1.808.5 ____ ____ 0.00 0.00

CTD 1*15.180-1 *15.053.3 $12.631.7 0.99 1.19

Supplemental Treatment

None.
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Acquisition of New Facilities
M-090-11, Complete the Negotiation of No More Than Two Canister Storage Facility
Construction Interim Milestones, Due: 12/31/12, Status: To Be Missed. Formal notification
to miss this milestone was provided to Ecology via ORP Letter 1 2-ECD-0024 on 06/27/12. ORP
and Ecology held a negotiation meeting on 08/21/12 to discuss the M-047-06 and M-090-1 I
milestones. Please see issues below.

M-090-00, Acquire/modify facilities for storage of IHLW, Due: 12/31/2019, Status: On
Schedule

M-047-06, Complete negotiation of no more than two interim milestones governing work
necessary to support completion of M-047-00, Due: 06/30/12, Status: Missed. Formal
notification to miss this milestone was provided to Ecology via ORP Letter 1 2-ECD-0024 on
06/27/12. ORP and Ecology held a negotiation meeting on 08/21/12 to discuss the M-047-06 and
M-090-11I milestones. Please see issues below.

M-047-00, Complete Work Necessary to provide facilities for management of secondary
waste from the WTP, Due: 12/31/2022, Status: On Schedule

Significant Past Accomplishments:

Interim Hanford Storage: Nothing to report.
Secondary Liquid Waste Treatment Project: Nothing to report.

Significant Planned Actions in the Next Six Months:

None.

Issues:

ORP submitted signed TPA Change Packages M-47-12-01 and M-90-12-01 to Ecology on
06/13/12 to defer negotiation of these milestones to a To Be Determined (TBD) date to be
established 12 months following completion of the River Protection Plan (RPP) Waste Treatment
Plant (WTP) re-baseline/re-planning efforts. Ecology provided letters 12-NWP-10l and 12-
NWP-l100 disapproving M-47-12-01 and M-90-12-01 TPA Change Packages to ORP on
06/25/12. Formnal notification to miss milestones M-047-06 and M-090-11I provide to Ecology
via ORP Letter 12-ECD-0024 on 06/27/12. Ecology issued a Notice of Violation (NOV) for M-
047-06 on 07/12/12 per letter 12-NWP-1 18. ORP received Ecology letter 12-NWP-122, Docket
Number 9402, stipulating a penalty of $5,000 for missing M-047-06 on 07/19/12. ORP paid this
penalty on 07/27/12. ORP and Ecology held a negotiation meeting on 08/21/12 to discuss the M-
047-06 and M-090-11I milestones.
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Supplemental Treatment and Part B Permit Applications

M-062-4OZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015,
Status: On schedule. Negotiations are not yet underway.

M-062-45ZZ-A, Convert M-062-31-TOI through M-062-34-TO1 to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-TO1, Complete final design and submit RCRA Part B permit mod request, Due:
4/30/2016, Status: On schedule

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: 4/30/2018, Status: On schedule

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 4/3 0/202 1, Status: On schedule

M-062-45XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations
to establish a mechanism that will apply to resolve future disputes regarding the
determinations in M-062-45, paragraphs 4 and 5, due: 12/31/202 1, Status: On Schedule

M-062-34-TO1, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/31/2047, Status: On Schedule

Significant Past Accomplishments:

None

Significant Planned Actions in the Next Six Months:

None

Issues:

None
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System Plan

M-062-40B, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2011, Status: Completed 10/24/2011 via DOE-ORP/ECY joint signature
letter 1 I1-TPD-087.

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: 10/31/2013, Status: On Schedule

M-062-401), Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2014, Status: On Schedule

M-062-45-TO1, Every six years, within six-months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

DOE/ORP submitted the River Protection Project System Plan, Revision 6, with a joint Ecology
signature to EPA on October 24, 2011.

Significant Planned Actions in the Next Six Months:

None

Status:

During the May 2012 ORP/Ecology TPA Quarterly Meeting, it was stated that five
proposed/draft scenarios/cases were submitted to Washington River Protection Solutions LLC
(WRPS) for System Plan 6 Addendum (SP6A). No verbal or written direction has been provided
to WRPS to begin simulation/modeling of the proposed/draft scenarios.

Since then, various circumstances have occurred, in which the five proposed/draft scenarios are
no longer considered scenarios. No new scenarios have been proposed for SP6A. System Plan 7
is still on schedule to begin in the May-August 2013 time frame.

Issues:

None
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Office of River Protection

WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status

Submt Smi-Anua TPAProectCompleted - Report
M-062-OIY Submpinc Sem poratPPrjc 07/31/2012 hand-delivered on

Compiane Reort07/27/2012

M-062-OIZ Submit Semi-Annual TPA Project 01/31/2013 On Schedule
____________ Compliance Report ________________

*SEE THE OCTOBER 2012 ORP CONSENT DECREE 08-5085-FVS
MONTHLY SUMMARY REPORT FOR WTP FACILITY-SPECIFIC

INFORMATION
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FINAL

Office of River Protection

Consent Decree 08-5085-FVS

Monthly Summary Report

October 2012

CD Monthly Summary Report October 2012



Office of River Protection Monthly Summary Report

Office of River Protection

Consent Decree 08-5085-FVS
Monthly Summary Report

October 2012

Page Topic Leads

3 Saitc/SttsJames Lynch!I Dan
Statstic / SatusMcDonald / Jeff Lyon

5 SST Retrieval and Closure Chris Kemp!/ Jeff Lyon
-D-0013-01, -02, -03, -04

Tank Waste Retrieval Work Plan
6 (TWRWP) Status Chris Kemp / Jeff Lyon

- Consent Decree Appendix C

7 SST Retrieval Monthly and Fiscal Year Dan Knight /Jeff Lyon
EVMVS Data

8 WTP - Immobilization Plant Project Delmar Noyes IDan
- D-OOA-06, D-OOA-1 7, D-OOA-01 McDonald

10 WTP Pretreatment (PT) Facility Wahed Abdul /Dan
- D-OOA-18, -19, -13, -14, -15, 16 McDonald

13 High-Level Waste (HLW) Facility Wahed Abdul /Dan
_ D-00A-20, -21, 02, 03 McDonald

16 Low-Activity Waste (LAW) Facility Jeff Bruggeman / Dan
_ D-OOA-07, -08, -09 McDonald

19 Balance of Facilities (BO0F)
- D-OOA-1 2

21 Analytical Laboratory (LAB) JsnYug/DnM~ nl

_ D-OOA-005
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Office of River Protection Monthly Project Summary

Milestone Title [Due Date_ aoplto ]_Status

_____________ ~~FiscalYear 2012 ____ __________

D-OOC-02L Submit to Ecology and Oregon Monthly Summary 10/31/11 10/25/11 Completed
Reports

D-OOC-02M Submit to Ecology and Oregon Monthly Summary 1/31112/1 Coped
Reports113/1 1/11 Coped

D-OOC-02N Submit to Ecology and Oregon Monthly Summary 12/31/11 12/27/11 Completed
Reports

D-OOC-020 Submit to Ecology and Oregon Monthly Summary 01/31/12 01/25/12 Completed
Reports

Submit to Ecology and Oregon Semi-Annual Report
D-OOC-O1ID Documenting Progress During Previous 6 Month 01/31/12 01/27/12 Completed

Period

DOOC-02P Submit to Ecology and Oregon Monthly Summary 02/29/12 02/22/12 Completed
Reports

D-OOC-02Q Submit to Ecology and Oregon Monthly Summary 031/233/2 Coped
Reports033/2 0/11 Coped

DOOC-02R Submit to Ecology and Oregon Monthly Summary 04/30/12 04/26/12 Completed
Reports

DOOC-02S Submit to Ecology and Oregon Monthly Summary 05/31/12 05/29/12 Completed
_____________Reports

DOOC-02T Submit to Ecology and Oregon Monthly Summary 063/2 6291 Coped
________________ Reports063/2 6291 Coped

DOOC-02U Submit to Ecology and Oregon Monthly Summary 07/31/12 07/26/12 Completed
_______________ Reports ______

Submit to Ecology and Oregon Semi-Annual Report
D-OOC-O1IE Documenting Progress During Previous 6 Month 07/31/12 07/27/12 Completed

Period

D-OOC-02V Submit to Ecology and Oregon Monthly Summary 08/31/12 08/22/12 Completed
Reports

DOOC-02W Submit to Ecology and Oregon Monthly Summary 093/292/1 Coped
___________Reports 09301 092/2 Copee

_____________ ~~~FiscalYear_2013 ______ __________

D-OOC-02X Submit to Ecology & State of Oregon Monthly 10/31/2012 On-going
Summary Report ______________

**D00C-02Y Submit to Ecology & State of Oregon Monthly 11/30/2012 On-going
Summary Report _____ _____

**Future Monthly Reports will be added as necessary to maintain a two-months ahead activity.

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 On-going

D-OOA-12 Steam Plant Construction Complete 12/31/2012 On-going

D-OOA-21 Complete Construction of Structural Steel to EL. 37' 23/02O-on
D-OOA-21 ~~in HLW Fac.123/02O-on
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Milestone Title Due Datej Daplt n Status

Fiscal Year 2013 Continued

D-00C-0 I F Submit to Ecology & State of Oregon Semi-Annual 01/31/2013 On-going
Report

D-00C-01 G Submit to Ecology & State of Oregon Semi-Annual 07/31/2013 On-going
____________Report

D-006-00-Al Provide State of Oregon Notice of Meetings 09/25/2013 On-going

Reports

D-OOC-01 series, Submit to Ecology & State of Oregon Semi-Annual Report, Due: Semni-
Annually - January 3 1S" and July 3 lSt of each year. Status: On-going

D-OOC-02 series, Submit to Ecology & State of Oregon Monthly Summary Report
Documenting Progress During Previous Month, Due: End of Each Month, Status: On-going

D-006-O0-A1, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than 30
days before they are scheduled, Due: 9/25/2013, Status: On-going

D-006-00-A, Meet Approximately Every Three Years After Entry of Decree to review
requirements of the Consent Decree, Due: 10/25/2013, Status: On-going
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SST Retrieval Program

D-0011-01, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due:
9/30/2014, Status: On-going

D-OOB3-O1A thru J, Submit Tank Retrieval Complete Certification, Due: TBD
Pursuant to the requirement in Section IV-B3-5 of the Consent Decree (CD) DOE must submit to
Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix "C", Part 1, of the CD.

D-0013-02, Advise Ecology of the 9 SSTs from which Waste Will Be Retrieved by 2022, Due:
9/30/20 14, Status: Completed on 08/24/20 11.

D-0013-03, Initiate Startup of Retrieval in At Least 5 of 9 SSTs in D-0013-02, Due:
12/31/2017, Status: On-going

D-0013-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-0013-02, Due:
9/30/2022, Status: On-going

D-OOB-04A thru 1, Submit Tank Retrieval Complete Certification, Due: TBD

Significant Past Accomplishments:

I. Completed removal of legacy (long length) equipment in C- 102.
2. Completed installation of the Modified Sluicing retrieval equipment including, slurry

pumps and Extended Reach Sluicing Systems (ERSS) at both C-10 1 and C- 102.
3. Continued construction activities for removal of equipment at C- 105 to support large riser

installation.
4. Completed hard heel retrieval of waste at C- 109.
5. Completed installation of new HIHTLs between AN06A pit and POR014 valve box.

Significant Planned Activities in the Next Six Months:

1 . Complete start up of the modified sluicing system in C- 10 1.
2. Complete start up of the modified sluicing system in C- 102.
3. Complete removal of equipment/pit at C-105.
4. Complete installation of the large riser in C-lO05.
5. Complete C- 107 hard heel retrieval.
6. Submit retrieval certificates of completion for C-I 104, C- 108, and C- 109 to Ecology.

Issues:

None.
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Tank Waste Retrieval Work Plan (TWRWP) Status

Tak TRP Expected Retrieval ScnTehogy Third
Tank WRWP Revisions Technology ScnTehoo' Technology

RPP-22520, MRS (per 10/7/10
C-101 Re.7In process agreement, to be Chemical Dissolution -

Rev. 7 ~~~Modified Sluicing) _________ _____

C-102 RPP-22393, Complete Modified Sluicing Chemical Dissolution -
Rev._6A _________

C14 Rev. 6A93 Complete Modified Sluicing Chemical Dissolution -

RPP-2520,High pressure water

C15 Rev. 7 InpoesMARS-V spray/M A RS -
___________platform

C-107 RPP-22393, Complete MARS-S MARS-High Pressure -
Rev._6A _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

C-108 RPP-22393, Copee MdfeSliig CeiaDsoutn
Rev. 6ACopee MdfeSliig CecaDisltn-

C-109 RPP 21895, Complete Modified Sluicing Chemical Dissolution -
Rev. 5 _ _ _ _ _ _ _

C10 RPP-33 116, Inpoes MdiidSucn None (to be revised to
C-lbRev. 2 Inpoes Mdfe liig In-Tank Vehicle)

C11 RIPP-37739, Inpoes MdiidSucn None (to be revised to
C-ll Rev. Inpoes MdiidSucn In-Tank Vehicle)

C-1 12 RP-22393, In process Modified Sluicing Chemical Dissolution -
_______ Rev._6A __ _ _ _ _ _ _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ _ _ _ _

Significant Accomplishments

None.

Significant Planned Activities in the Next 6 Months:

Work with Ecology on updates to TWRWPs RPP-22520, RPP-22393, RPP-33 116, and RPP-
37739 for tanks C-101, C-105, C-I 10, C-Ill1, and C-i 12.

Issues:

None.
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SST Retrieval Monthly and Fiscal Year EVMS Data
Office of River Protection IORP-00141 Fiscal Year 2012 - Monthly Project Performance

Retrieve and Close SSrs 5.82

S20,M

$16,000.0
------------------------------------------------------ --------- : :.: *BCWP

S14,0000

ACWP

SL000.D

58.0

August 2012

Earned Value
Month BCVS BCVP ACVP SPI CPI FYBCVS FY BCVP FY ACVP FY SPI IFY CPI

Oct-11 $3.580.0 $4.402.2 $4.709.1 1.23 0-33 $3.580.0 $4.402.2 $4.7091 1.23 0.53
Nov-11 $5.940.2 *3.864.7 $5.462-1 0-65 0.71 $9.520.2 $8.266.9 *10.171.2 0.37 0.81
Dec-11 $7.038.0 $4.650.9 $6.844.4 0.66 0.68 $16.558.2 *12.911.8 $17.015-6 0.78 0.76
Jan-12 *3.732.7 *5.070.3 *6.601.7 1.36 0.77 1*20.290.9 $17.988.1 *23.617.3 0.85 0.76
Feb-12 *5.629.0 *5.885.6 *7.633.1 1.05 0.77 *25.919.9 *23.873.7 *31.250.4 0.92 0.76
Mar-12 *9.484.6 $9.596.9 *9.999.9 1.01 0.96 *35.404.5 *33.470.6 $41.250.3 0.95 0.81
Apr-12 *7.717.2 $10.237-2 *9.151.0 1.33 1.12 *43.121.7 *43.707.8 *50.401-3 1.01 0.87
May-12 *12.189.8 *13.026.7 *10.318.8 1.07 1.26 *55.311.5 *56.734.5 *60.720.1 1.03 0.93
Jun-121 *10.070.2 1*9.493.6 * 8.872.0 10.94 1.07 *65.381.7 *66.228.1 1*69.592.1 11.01 0.95
Jul-12 *9.234.0 *9.191.1 *8.374.3 1.00 1.10 *74.615.7 $75.419.2 1*77.966.4 1.01 10.97

Aug-12 *10.876.4 *16.566.2 *912.596.6 1.52 1.32 *85.492.1 *91.985.4 *490.563.0 1.08 11.02
Sep-12 $12.201.8 *0.0 *0.0 0.00 0.00 *97.693.9 ____ ____ 0.00 0.00

CTD *3969. 340.90911 *333.995-8 1 1.0 0 10

Single-Shell Tanks

Cost Variance ($8 16.8K):

The favorable cost variance is primarily due to:
0 Efficiencies achieved in C-104 hard heel removal activities
41 Efficiencies in material procurements and HIHTL installation

*C- 102 containment boxes cost efficiencies in the procurement and system installation
* C-107 cost efficient retrieval operations using the new MARS

The favorable CV was partially offset by:
0 Additional replacement pump testing and labor for pump removal at C- 109
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status

D-OOA-06 Complete Methods Validations 12/31/2017 On-going* (see issues below)

D-OOA- 17 Hot Start of Waste Treatment Plant 12/31/2019 On-going* (see issues below)

D-OOA-01 Achieve Initial Plant Operations for 12/31/2022 On-going* (see issues below)
WTP

The WTP Project currently employs approximately 2391 Full-Time Equivalent (FTE) contractor
(Bechtel National, Inc. [BNI]) and subcontractor personnel, including 594 craft, 431 non-manual,
and 118 subcontractor personnel FTEs working at the WTP construction site (all facilities). As
of August 2012, the project was 66 percent complete overall, design and engineering was 87
percent complete, procurement was 71 percent complete, construction was 63 percent complete,
and startup and commissioning was 16 percent complete.

The overall WTP Project schedule variance in August was a negative $110 M; the cost variance
was a negative $55.5 M. The schedule variance was primarily related to Engineering Design,
Plant Equipment; and the cost variance was primarily related to Engineering Design,
Construction Crafts, Engineering Equipment and Bulk Material.

The following is the status of project matters through the end of August:

Significant Past Accomplishments:

" Released the initial long lead procurements for the UFP-2 array, 14' test vessel & steel heads
and structural steel test stand/skid. (PT)

" Bechtel completed the Consent Decree Milestone (D-OOA-2 1) "Complete Construction of
Structural Steel to 37' in HLW Facility." (HLW)

" Issued mechanical handling conduit layout plan at elevation +3'. (LAW)

" Completed installation of the cathodic protection jumpers in the Steam Plant. (BOF)

" Completed RLD Vessel weld inspections (3 vessels), 2 require minor repairs, 1 requires more
extensive weld repair and retest. (LAB)

Significant Planned Actions in the Next Six Months:

* Issue the final report documenting the results from the entrainment coefficient testing for the
PVV system. (PT)

* Submit 37' Structural Steel milestone completion notification to Ecology. (HLW)
* Complete installation of melter power supplies. (LAW)

" Complete installation of Auto Sampling (ASX system). (LAW)
* Complete construction of the cooling tower. (BOF)

" Complete construction of the Steam Plant. (BOF)

" Complete mechanical installation of autosampling system (LAB)
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Issues:

* Technical issues relevant to the PTF and HLW facilities include, among others, pulse jet
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed
issues.

" Various issues may have potential impacts on the HLW schedule. This includes risks that the
project has already realized and the plans for addressing the remaining risks in the HLW.

* There are no significant technical issues in LAW, LAB or BOF at this time.

Data Set: FY 2012 Earned Value Data Data as of: August 2012
River Protection Project

Waste Treatment Plant (WTP) Project
EVMS Monthly and Fiscal Year Values
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80,000 - - - - - - - - - - - - - - - - - -- - - - - - -- 700,0W

70,000
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10,000----------------------------10000
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPIMonth
Oct 2011 $64,411 $65,869 $66,670 1.02 0.99 $64,411 $65,869 $66,670 1.02 0.99
Nov 2011 $65,647 $70,625 $70,879 1.08 1.00 $130,058 $136,494 $137,549 1.05 0.99
Dec 2011 $90,699 $85,246 $87,845 0.94 0.97 $220,757 $221,740 $225,394 1.00 0.98
Jan 2012 $52,248 $45,149 $41,816 0.86 1.08 $273,005 $266,889 $267,210 0.98 1.00
Feb 2012 $59,271 $58,579 $63,201 0.99 0.93 $332,276 $325,468 $330,411 0.98 0.99
Mar 2012 $57,285 $49,398 $53,161 0.86 0.93 $389,561 $374,866 $383,572 0.96 0.98
Apr 2012 $62,378 $47,517 $52,149 0.76 0.91 $451,939 $422,383 $435,721 0.93 0.97

May 2012 $71,778 $42,759 $47,365 0.60 0.90 $523,717 $465,142 $483,086 0.89 0.96
Jun 2012 $78,891 $56,530 $60,446 0.72 0.94 $602,608 $521,672 $543,532 0.87 0.96
Jul 2012 $67,735 $47,504 $48,727 0.70 0.97 $670,343 $569,176 $592,259 0.85 0.96

Aug 2012 $67,589 $41,568 $48,946 0.62 0.85 $737,932 $610,744 $641,205 0.83 0.95
Sep 2012 $75,468 0.00 $813,399 0.00

PTD $7,201,680 $7,091,698 $7,147,230 0.98 0.99
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PRETREATMENT (PT) FACILITY

Number Title Due Date Status

D-OOA-19 Complete Elevation 98' Concrete Floor Slab 12/31/2014 Ofl-going*
in PT Facility (see issues below)_

D.00A- 13 Complete Installation of Pretreatment Feed 12/31/2015 On-going*
Separation Vessels (see issues below)

D-OOA- 14 PT Facility Construction Substantially 12/3 1/2017 On-going*
Complete (see issues below)_

D-OOA- 15 Start PT Facility Cold Commissioning 12/31/2018 On-going*
(see issues below)

D-00A- 16 PT Facility Hot Commissioning Complete 12/31/2019 On-going*
_________________________________ ____________(see issues below)

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. As of August 2012, the PT Facility was 54 percent
complete overall, with engineering design 81 percent complete, procurement 53 percent
complete, construction 42 percent complete, and startup and commissioning 4 percent complete.

Significant Past Accomplishments:

The key on-going activities in Pretreatment are related to the resolution of the Pretreatment
Vessel Vent Process (PVP) system design, Hydrogen in Piping and Ancillary Vessels (HPAV),
erosion/corrosion and vessel mixing technical issues.

The medium scale testing for the Process Vessel Vent (PVV) system design entrainment
coefficient was completed and the report documenting the results was issued in September 2012.
The preliminary results for both the small scale and medium scale tests resulted in an
entrainent coefficient smaller than expected, which supports less extensive modification to the
PVV system design. Dismantling of the test facility has begun.

The Hydrogen Generation Rate (HGR) calculations for HLP- 17, HLP- 12, HLP-09 and HFP-06
have been completed and will be issued after validation and verification (V&V) of the software.
The remaining calculations in support of resolving the HPAV issue are currently planned to be
completed in November 2012.

The implementation plan for the Preliminary Design Safety Analysis (PDSA) update, which will
integrate the nuclear safety activities with the vessel design confirmation activities, is scheduled
to be issued in September 2012.

The initial long lead procurements for the UFP-2 array, 14' test vessel & steel heads and
structural steel test stand/skid have been released in support of the construction of the facility for
the 14 foot vessel testing.

A revision to the 20 10-2 Implementation Plan (IP) is in progress and will address the changes in
strategy, approach and expectations. The plan is expected to be issued to the DNFSB in the last
quarter of calendar year 2012.
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The revised erosion/corrosion action plan was issued in August 2012, and a preliminary schedule
to complete the items in the action plan will be issued in September 2012. A corrosion test
scoping document is expected to be issued in December 2012 to address the material selection
issue.

The NQA-1 Computational Fluid Dynamics (CFD) Verification and Validation (V&V) tests will
start after the resolution of DOE/NETL comments on the test plan. DOE and BNI have met with
the NETL team and have established bi-weekly calls to review comments. Cloud height
informnational testing has been completed and user defined function (UDF) informational testing
has been initiated.

Significant Planned Actions in the Next Six Months:

" Issue the final report documenting the results from the entrainment coefficient testing for the
PVV system

* Complete Hazards and Operability Analysis (HAZOP) for (PVP) system
" Issue the implementation plan for the PDSA update

* Complete the HPAV HGR rate calculations
" Issue the technical scaling selection basis document

* Submit the 2010-2 Implementation Plan revision

" Issue the corrosion test scoping document

Issues:

* Technical issues relevant to the PTF and HLW facilities include, among others, pulse jet
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed issues.
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Data Set: FY 2012 Earned Value Data Data as of: August 2012
River Protection Project

Pretreatment Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Month I
Oct 2011 $17,935 $20,110 $20,000 1.12 1.01 $17,935 $20,110 $20,000 1.12 1.01
Nov 2011 $20,616 $24,945 $25,222 1.21 0.99 $38,551 $45,055 $45,222 1.17 1.00
Dec 2011 $29,580 $25,673 $27,175 0.87 0.94 $68,131 $70,728 $72,397 1.04 0.98
Jan 2012 $12,292 $10,751 $11,583 0.87 0.93 $80,423 $81,479 $83,980 1.01 0.97
Feb 2012 $14,371 $17,367 $18,675 1.21 0.93 $94,794 $98,846 $102,655 1.04 0.96
Mar 2012 $13,101 $11,054 $11,874 0.84 0.93 $107,895 $109,900 $114,529 1.02 0.96
Apr 2012 $16,877 $8,730 $12,488 0.52 0.70 $124,772 $118,630 $127,017 0.95 0.93
May 2012 $23,773 $8,080 $11,320 0.34 0.71 $148,545 $126,710 $138,337 0.85 0.92
Jun 2012 $21,271 $7,567 $12,061 0.36 0.63 $169,816 $134,277 $150,398 0.79 0.89
Jul 2012 $18,275 $8,767 $10,178 0.48 0.86 $188,091 $143,044 $160,576 0.76 0.89

Aug 2012 $24,563 $7,773 $12,063 0.32 0.64 $212,654 $150,817 $172,639 0.71 0.87
Sep 2012 $25,838 0.00 $238,491 0.00

PTD $1,455,827 $1,400,315 $1,393,252 0.96 1.01
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HIGH-LEVEL WASTE (HLW) FACILITY

Number Title Due Date Status
D-OOA-21I Complete Construction of Structural Steel 12/31/2012 On-going

to 37' in HLW Facility

D-OOA-02 HLW Facility Construction Substantially 12/31/2016 On-going*
Complete (see issues below)

D-OOA-03 Start HLW Facility Cold Commissioning 6/30/2018 On-going*
(see issues below)

D-OOA-04 HLW Facility Hot Commissioning 12/31/2019 On-going*
Complete (see issues below)

The High Level Waste (HLW) Facility will receive the separated high-level waste concentrate
from the Pretreatment (PT) Facility. This concentrate will be blended with glass formers and
converted into molten glass in one of the two HLW melters and then poured into cylindrical
stainless steel canisters. After cooling, the canisters will be sealed and decontaminated prior to
shipment to interim storage. As of August 2012, the HLW Facility is 60 percent complete
overall, with engineering design 87 percent complete, procurement 77 percent complete,
construction 43 percent complete, and startup and commissioning is 4 percent complete.

Significant Past Accomplishments:

Bechtel has completed the Consent Decree Milestone (D-OOA-2 I) "Complete Construction of
Structural Steel to 37' in HLW Facility." They are currently compiling the required
documentation. The consent decree compliance date is December 31, 2012. ORP is currently
conducting a surveillance to ensure that the milestone is complete and will submit a formnal
notification to Ecology when complete.

Testing was performed to determine the performance of the radial HEPA filter media when
exposed to combined conditions of filter loading, temperature and humidity. The testing showed
failure under combined conditions. A strategy for resolving the HEPA filter requirements has
been developed. Bechtel is working with potential vendors to gain interest in producing
prototype filters that will meet operating conditions. Once the vendors are selected, the
redesigned filters will be tested and the best option selected. The selected design will go through
qualifying testing for use in WTP.

75% of the concrete has been poured in the facility with 58ft elevation walls continuing and a
majority of the 37fi slabs complete. Two walls and one slab were placed in August.

Fabrication of Plant Wash and Drain Vessel (RLD-VSL-08) in England was completed, and it
was delivered to the Mid-Columbia Engineering Facility in April. Further inspection by Bechtel
noted a number of weld deficiencies. Bechtel and DOE met to discuss a path forward and
Bechtel and the vendor are working to develop a detailed repair plan.

Bechtel is performing a Reliability Validation Process (RVP) to address the DOE level 1 finding
on Systemic Integrated Management Performnance Concerns. During the RVP, Bechtel will be
conducting in-depth system reviews on critical systems. The systems under review for HLW are
Radioactive Liquid Waste Disposal (RLD), Melter Off'gas Treatment Process (HOP), and Melter
Feed Process (HFP). Most work is on hold for these systems. The project completed factory
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acceptance testing on Thermal Catalytic Oxidizers (TCO) which are being fabricated in Colorado
and are scheduled for delivery to the site in April 2013. Delivery is delayed due to the RVP
review of the HOP system.

Significant Planned Actions in the Next Six Months:
" Submit 37' Structural Steel milestone completion notification to Ecology
* Review supplier prequalification packages to determine bidder list for HEPA filter redesign
" Award contract(s) for prototype desi gn/fabri cation for HEPA filter redesign
" Complete RVP reviews
" Complete the first of the two Authorization Basis Amendment Requests (ABARs) to support

Preliminary Documented Safety Analysis (PDSA) upgrade - focus of the first ABAR is to
incorporate changes in the facility and control descriptions.

Issues:

* Various issues may have potential impacts on the HLW schedule. This includes risks that the
project has already realized and the plans for addressing the remaining risks in the HLW.
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Data Set: FY 2012 Earned Value Data Data as of: August 2012
River Protection Project

High- Level Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS jBCWP ACWP j PI jCPI FY BCWSj FYBCWP jFY ACWP1 FY SPI FYCPI

Oct 2011 $9,953 $10,437 $10,368 1.05 1.01 $9,953 $10,437 $10,368 1.05 1.01
Nov 2011 $10,920 $11,224 $11,295 1.03 0.99 $20,873 $21,661 $21,663 1.04 1.00
Dec 2011 $15,209 $14,578 $14,472 0.96 1.01 $36,082 $36,239 $36,135 1.00 1.00
Jan 2012 $9,878 $6,187 $6,142 0.63 1.01 $45,960 $42,426 $42,277 0.92 1.00
Feb 2012 $9,383 $8,807 $8,891 0.94 0.99 $55,343 $51,233 $51,168 0.93 1.00
Mar 2012 $7,900 $7,901 $8,221 1.00 0.96 $63,243 $59,134 $59,389 0.94 1.00
Apr 2012 $7,652 $5,055 $5,676 0.66 0.89 $70,895 $64,189 $65,065 0.91 0.99
May 2012 $10,364 $4,150 $4,849 0.40 0.86 $81,259 $68,339 $69,914 0.84 0.98
Jun 2012 $12,929 $6,691 $7,502 0.52 0.89 $94,188 $75,030 $77,416 0.80 0.97
J ul 2012 $15,888 $6,709 $6,541 0.42 1.03 $110,076 $81,739 $83,957 0.74 0.97

Aug 2012 $10,113 $3,578 $4,092 0.35 0.87 $120,189 $85,317 $88,049 0.71 0.97
Sep 2012 $10,133 0.00 $130,321 0.00

PTD $949,681 $916,943 $913,107 0.97 1.00
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LOW-ACTIVITY WASTE (LAW) FACILITY

Number Title Due Date Status

D-OOA-07 LAW Facility Construction Substantially 12/31/2014 On-going
Complete

D-OOA-08 ,Start LAW Facility Cold Commissioning 12/31/2018 On-going

D-OOA-09 LAW Facility Hot Commissioning 12/31/2019 On-going
________ Complete ______ __________

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that are anticipated to be disposed on the
Hanford Site in the Integrated Disposal Facility. As of August 2012, the LAW Facility is 70
percent complete overall, with engineering design 85 percent complete, procurement 89 percent
complete, construction 73 percent complete, and startup and commissioning is 5 percent
complete.

Significant Past Accomplishments:

Electrical systems design continues in support of all equipment, controls, and lighting throughout
the facility. The system design document and system software acceptance test for the
Autosampling (ASX), Low-Pressure Steam (LPS), High-Pressure Steam (HPS) and Steam
Condensate Water (SCW), ClI Ventilation (C lV), C2 Ventilation (C2V) and C5 Ventilation
(C5V) systems were issued.

Updated system design documents for the LAW Container Export Handling (LEH) and LAW
Container Pour Handling (LPH) were issued. New configuration data indices were issued for the
LPS and Process Service Water (PSW) systems. Confirmed calculation was issued for the
Erosion/Corrosion Evaluation for High and Low Pressure LAW Steam Lines. Piping isometric
drawings for the LAW Melter Feed Process (LFP) system, LAW Secondary Offgas/Vessel Vent
Process System (LVP) system, the ASX system, and the Radioactive Liquid Waste Disposal
(RLD) system were issued. Piping support drawings were issued for the Plant Service Air
(PSA), RLD system, the Plant Cooling Water (PCW) systems and the LVP system.

Procurement activities for the LAW facility are currently focused on the LVP system
components. Engineering review of vendor calculations and vendor interactions continued as a
major emphasis during the ongoing procurement of LVP system components. The first of two
shipments for the utility crane was received which will be used to support upcoming refractory
installations. Temperature transmitter for the LPS system and fabricated pipe stools were
received.

The primary areas of construction focus continued to be LAW facility partition wall installation
and equipment installation for the Container Finishing Handling (LFH) system. Installation of
the decontamination manipulators, finishing line dual-rail hoists, and the trolley/bogie cars for
the LFH system continued.

Construction activities were initiated to install instrument tubing at elevation -2 1' for the
Atmospheric Reference Ventilation (AVR) system and subcontractor crews began applying
coatings to Chilled Water (CHW) system piping at elevation -21'. Installed duct to Multiple
Overblow (MOB) units to support environmental control for upcoming melter refractory
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installations. Other on-going construction activities included installation of instrument tubing,
scheduled conduit in various planning areas along with unscheduled lighting conduit at elevation
+48'. Electrical work activities continued on LAW Container Pour Handling (LPH) system
crane in the buffer storage room and LAW Container Finishing Handling (LFH) system hoist at
elevation +28'.

Installation activities were completed for sealing melter bay #3 floor openings leading to
elevation -21' with steel plate shielding and framing structural steel in the fire riser room.

Issued mechanical handling conduit layout plan at elevation +3'.

Received 18 tons of structural steel.

Comments were resolved for software functional requirements for the following systems:

" LRH - LAW Container Receipt Handling System
* LVP - LAW Secondary Offgas/Vessel Vent Process System
* MHJ - Mechanical Handling Control Systemn

Comments were resolved for safety software functional requirements for the following system:
0 LVP - LAW Secondary Offgas/Vessel Vent Process System

Significant Planned Actions in the Next Six Months:

* Complete installation of melter power supplies
" Complete installation of Auto Sampling (ASX) system
" Receive HEPA Pre-heaters for LVP system
" Receive HEPA Housings for LVP system
* Receive Thermal Catalytic Oxidizer (TCO) for LVP system

Issues:

No major issues at this time.
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Data Set: FY 2012 Earned Value Data Data as of: August 2012
River Protection Project

Low-Activity Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
MonthI
Oct 2011 $4,415 $4,115 $4,104 0.93 1.00 $4,415 $4,115 $4,104 0.93 1.00
Nov 2011 $3,404 $3,510 $3,704 1.03 0.95 $7,819 $7,625 $7,808 0.98 0.98
Dec 2011 $5,827 $5,807 $6,123 1.00 0.95 $13,646 $13,432 $13,931 0.98 0.96
Jan 2012 $3,886 $2,617 $2,412 0.67 1.08 $17,532 $16,049 $16,343 0.92 0.98
Feb 2012 $5,140 $5,117 $5,472 1.00 0.94 $22,672 $21,166 $21,815 0.93 0.97
Mar 2012 $8,531 $5,960 $5,900 0.70 1.01 $31,203 $27,126 $27,715 0.87 0.98
Apr 2012 $7,735 $6,351 $7,469 0.82 0.85 $38,938 $33,477 $35,184 0.86 0.95
May 2012 $8,906 $4,481 $5,425 0.50 0.83 $47,844 $37,958 $40,609 0.79 0.93
Jun 2012 $7,945 $6,685 $6,619 0.84 1.01 $55,789 $44,643 $47,228 0.80 0.95
Jul 2012 $7,905 $5,017 $5,930 0.63 0.85 $63,694 $49,660 $53,158 0.78 0.93

Aug 2012 $5,690 $4,374 $6,017 0.77 0.73 $69,384 $54,034 $59,175 0.78 0.91
Sep 2012 $14,932 0.00 $84,317 0.00

PTD $705,968 $691,295 $741,711 0.98 0.93
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BALANCE OF FACILITIES (BOF)

Number Title Due Date Status
D-OOA-12 Steam Plant Construction Complete 12/31/2012 On-going

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities - PT, HLW, LAW, and LAB. As of August 2012, the BOF is 51 percent
complete overall, with engineering design 74 percent complete, procurement 52 percent
complete, construction 65 percent complete, and startup and commissioning is 10 percent
complete.

Significant Past Accomplishments:

Oversight efforts are focused on facility completion and turnover to the startup organization. As
necessary to support facility completion, the WTP contractor initiates a weekly or hi-weekly
meeting approximately 12 months prior to the scheduled turnover date. The meetings focus on
schedule reviews and punch list development for the remaining construction activities. Regular
meetings are currently being held for the WTP site switchgear buildings (87 and 91) and the
Chiller Compressor Plant (CCP).

Recent accomplishments for the BOF team are:

* Began excavation for electrical conduit between WTP switchgear building 87 and the LAB
" Continued installing pipe for the Plant Wash and Disposal (PWD) system south of the PTF
* Completed installation of the cathodic protection jumpers in the Steam Plant
" Continued installing piping and hangers in the Glass Former Storage Facility
" Issued new start-up functional test procedure for Building 87 Water Supply Flush Functional

Test

Significant Planned Actions in the Next Six Months:

" Complete construction of the Steam Plant
" Complete construction of Cooling Tower
" Complete Construction of the Chiller Compressor Plant
* Complete construction of BOF switchgear building 91
* Turnover WTP Switchgear Building 87 from construction to the startup organization

Issues:

No major issues.
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Data Set: FY 2012 Earned Value Data Data as of: August 2012
River Protection Project

Balance of Facilities

EVMVS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS B3CWP ACWP ISPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
MonthI
Oct 2011 $2,980 $1,685 $1,454 0.57 1.16 $2,980 $1,685 $1,454 0.57 1.16
Nov 2011 $1,455 $1,524 $1,564 1.05 0.97 $4,435 $3,209 $3,018 0.72 1.06
Dec 2011 $2,594 $1,895 $1,981 0.73 0.96 $7,029 $5,104 $4,999 0.73 1.02
Jan 2012 $1,597 $1,652 $1,262 1.03 1.31 $8,626 $6,756 $6,261 0.78 1.08
Feb 2012 $1,939 $1,841 $2,123 0.95 0.87 $10,565 $8,597 $8,384 0.81 1.03
Mar 2012 $2,248 $1,376 $1,444 0.61 0.95 $12,813 $9,973 $9,828 0.78 1.01
Apr 2012 $2,331 $1,651 $1,835 0.71 0.90 $15,144 $11,624 $11,663 0.77 1.00
May 2012 $2,421 $1,399 $1,725 0.58 0.81 $17,565 $13,023 $13,388 0.74 0.97
Jun 2012 $2,698 $2,188 $2,685 0.81 0.81 $20,263 $15,211 $16,073 0.75 0.95
J ul 2012 $2,075 $2,838 $3,040 1.37 0.93 $22,338 $18,049 $19,113 0.81 0.94

Aug 2012 $2,755 $2,106 $2,730 0.76 0.77 $25,093 $20,155 $21,843 0.80 0.92
Sep 2012 $2,615 0.00 $27,708 0.00

PTD $278,936 $272,267 $270,900 0.98 1.01
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ANALYTICAL LABORATORY

Number Title Due Date Status

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 On-going

The Analytical Laboratory (LAB) will support WTP operations by analyzing feed, vitrified
waste, and effluent streams. As of August 2012, the LAB is 56 percent complete overall, with
engineering design 83 percent complete, procurement 78 percent complete, construction 88
percent complete, and startup and commissioning is 10 percent complete.

Significant Past Accomplishments:

The project team continues to focus on the LAB Construction Substantially Complete milestone.
Daily meetings are held to evaluate construction progress and challenges that arise. Major
structures of the building are in place, including the interior partition walls which segregate the
various analytical stations for LAW sample analysis. Within the individual analytical areas,
detail/finishing work continues with emphasis on the installation of commodities to support
laboratory cabinets and analytical equipment. Key areas of focus for the LAB team are listed
below:

* Completed RLD Vessel weld inspections (3 vessels), 2 require minor repairs, I requires more
extensive weld repair and retest.

" During BNI review of Intermnech Design for Seismic Story Drift, 21 locations were identified
as requiring flex joints and possibly some hanger/support modifications.

" Replacement of damaged valve internals has been completed.

* Installing crane #13 electrical for control panels and festoon cables in the south end of the hot
cell

Significant Planned Actions in the Next Six Months:

" Complete mechanical installation of Autosampling System
" Install Hot Cell import/export motors
" Progress Analytical Laboratory Construction to "Substantially Complete"

Issues:

No issues to report.
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Data Set: FY 2012 Earned Value Data Rie rtcinPoetData as of: August 2012

Analytical Laboratory

EVMVS Monthly and Fiscal Year Values
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Earned Value I CWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI F P
Month
Oct 2011 $2,489 $3,092 $3,063 1.24 1.01 $2,489 $3,092 $3,063 1.24 1.01
Nov 2011 $3,040 $3,551 $3,680 1.17 0.96 $5,529 $6,643 $6,743 1.20 0.99
Dec 2011 $4,005 $4,676 $5,128 1.17 0.91 $9,534 $11,319 $11,871 1.19 0.95
Jan 2012 $1,970 $2,318 $2,242 1.18 1.03 $11,504 $13,637 $14,113 1.19 0.97
Feb 2012 $4,113 $2,725 $3,091 0.66 0.88 $15,617 $16,362 $17,204 1.05 0.95
Mar 2012 $5,203 $2,860 $3,036 0.55 0.94 $20,820 $19,222 $20,240 0.92 0.95
Apr 2012 $5,167 $3,265 $2,954 0.63 1.11 $25,987 $22,487 $23,194 0.87 0.97
May 2012 $3,685 $3,349 $3,486 0.91 0.96 $29,672 $25,836 $26,680 0.87 0.97
Jun 2012 $3,020 $3,531 $4,627 1.17 0.76 $32,692 $29,367 $31,307 0.90 0.94
Jul 2012 $1,756 $3,035 $4,227 1.73 0.72 $34,448 $32,402 $35,534 0.94 0.91

Aug 2012 $1,887 $1,915 $3,278 1.01 0.58 $36,335 $34,317 $38,812 0.94 0.88
Sep 2012 $1,572 0.00 $37,906 0.00

PTD $206,137 $202,786 $219,581 0.98 0.92
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WORKING ORP Key Documents List
For October 2012

TPA ORIP Anticipated
MltneTteMlestone DouetMlestone Deieyt Reuleor Fia DOE-ORIP Contractor EcologyComnslueMlsoeTteTie DouetDue Date OIf Regulators Reiw Cmlto Lead Lead Lead omnssi

applicable1  Date2  Completion Date

Interim measures investigation "other"
Submit Interim Measures Investigation work plan for to vadose zone
Work Plan and TPA Chg Pckgs for M-045- M-045-20 characterization at 241-TX Farm and 241-U 12/31/12 * Created via Change Package M-45-120 n0/11
22 Target Dates Farm, and soil desiccationicontaminant

removal proof-of-principal test at 241 -SX
Farm

Submit for Review and Approval a Sampling Sampling and Analysis Plan for Soil Samples 0/11 rae i hnePcaeM4-20 n0/11
and Analysis Plan to Ecology for Soil Samples M-045-21 for 241 -TX Tank Farm Investigation 0/11 rae i hnePcaeM4-
for 241 -TX Tank Farm Investigation

Supot Feeds input for M-045-61 and all ClosuePln
Supports WMA C Characterization Summary 2011 TBD C. Kemp S. Eberlein J. Lyon * ORP met with ECY on 09/22/11 to proidesau n eu

M-045-61meeting to discuss path forward.

Submit to Ecology for Review and Approval WMA C Characterization Summary 2012 TBD C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosuePln
as an Agreement Primary Document, a Phase Supports WMA C PA Initial Model Run Data Package TBD C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosuePln
2 RCRA Facility Investigation/Corrective M-045-61 ______

Measure Study Report for WMA C WMA C PA Initial Document TBD C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosuePln

WMA C Characterization Summary 2013 09/30/13 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosuePln

M-045-61 Phase 2 RFI/CMS Report for WMA C 12/31/14 12/31/14 C. Kemp S. Eberlein J. Lyon

Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase M-4-2 Phase 2 Corrective Measures Implementation 06/30/15 06/30/15 C. Kemp S. Eberlein J. Lyon
2 Corrective Measures Implementation Work M-4-2 Work Plan for WMA C
Plan for WMA C.

M-045-91 F- Provide Report of the Liquid Leak Rate 01/31/13 01/31/13 J. Johnson R. Gregory J. Lyon * Moved to 01/31/13 per M-45-12-01 TPACI cg
T01 Assessments * Reported as To Be Missed in October 02TA M t

M-045- Provide Report on the Concrete Dome 05/31/13 05/31/13 J. Johnson R. Gregory J. Lyon
91 D-TO1 Samples from Tank C-107 Plug____________________________

M-045-91 F- Provide Report of Liner Failures for SSTs 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon 0 Reported as To Be Missed in October 21 P M t
T02

M-45-91 Interim Milestones and Target Dates M-045-91 F- Provide Report on 100-Series SSTs as having 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon 9 Reported as To Be Missed in October 21 P M t
for SST Integrity Implementing the Expert T-04- Provid AnRPFialDo.2fr68T1o
Panel's Recommendations M05 Prvd O FiaDo.frSTon9/13 0/113J. Johnson R. Gregory J. Lyon 0 Moved to 09/31/13 per M-45-12-01 TPACgIcg

91 G-T03 1,000,000 Gallon Tanks093/3 9313

M-045-91 E Provide SST Farms Dome Deflection Surveys 09/30/13 09/30/13 J. Johnson R. Gregory J. Lyon
Every Two Years_____

M-045- Provide AOR Final Doc. for SSTS on 55,000 10/31/13 10/31/13 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October21TPPM Mt
91 G-T04 Gallon Tanks______

M-045-91 F Provide Summary Conclusions Report on Leak 12/31/13 12/31/13 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October21TPPM Mt
InertIntegrity_____ _____________ ______ ______ _____ _______________________________

1"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones.
2 

.ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulator.OPDlvr
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension reiws
requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
4 "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green := document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue= document is opee
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WORKING ORP Key Documents List
For October 2012

TPA ORP Anipae

Mietn h.Milestone Mileton Delvey Regulatory Final DO-OiRP Contractor Ecology
Milestone Titl Tie DocumentDue Date (if Regulators Review Completion La edLWCmetfs

applicable)' Date Completion Dat 4 LdLadla

M-045-91 G Provide Summary Conclusions Report of AOR 04/30/14 04/30/14 J. Johnson R. Gregory J. Lyon a Reported as To Be Missed in October 21 P M t
_________for SSTs _____

M-045-91 B- Provide Ecology report on the Concrete Core 09/30/14 09/30/14 J. Johnson R. Gregory J. Lyon
M-45-91 Interim Milestones and Target Dates T01 from TankA-1 06 or alt______
for SST Integrity (continued) M-045-91 H Submit Change Pckg (if necessary) to est. 07/31/15 07/31/15 J. Johnson R. Gregory J. Lyon

Additional Milestones

M-045-911I Provide IQRPE Certification of SSTs Structural 09/30/18 09/30/18 J. Johnson R. Gregory J. Lyon
Integrity____________________________________________________

Prior to beginning construction and at least M-045-920 Future Barrier Design 3 06/30/15 06/30/15 C. Kemp S. Eberlein J. Lyon * ORP/ECY TPA Change Package M-4512-4mdfe hst
one year before construction is to be due date of 06/30/15 dependent on discion e -4-2
complete, DOE will submit to Ecology a final R/CTPChneacgeMdesign and monitoring plan for each interim M-045-92P Future Barrier Design 4 06/30/16 06/30/16 C. Kemp S. Eberlein J. Lyon du dRPe TPA Chang1deenakae Mon 120 moifeit!t
barrier,.____ u aeo 63/6dpneto icsin e -4-2

WseSplmnaTramnReotM-062- Submit One Time Tank Waste Supplemental 1//4 10314SPff C.Bros D. * ORP and ECY plan to meet to discuss ti oueti
WateSppeena TeamntRpot40ZZ Treatment Tech. Report 1//4 10314.Paf C.Bros McDonald September 2012.

Technology Selection Report M-062-45- Technologies Selection Report 04/30/15 04/30/15 S. Pfaff C. Burrows D
zz McDonald

Complete final design and submit RCRA Part M-062-31 - RCRA Part B Permit Modification-Final 04/30/16 04/30/16 S. Pff D.
B Permit Modification Request T01 Design I _____ _________________ McDonald

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue= document iscoped
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WORKING ORP Key Documents List
For October 2012

ORP Anticipated
Delver to Regulatory Final DE013 Cnrco euaoTopic Areas Document Deglryto Review Completion DOeadR Contacto Reuato Commentallssues

Daeompletion Dd
___________________ __________________________ Date'__ Date 2

_____

Tier 1 Framework Closure Plan Update 06/30/13 C. Kemp S. Eberlein J. Lyon

Tier 2 WMA C Closure Plan 06/30/13 C. Kemp S. Eberlein J. Lyon

All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon

WMA C Closure Conceptual Design TBD C. Kemp S. Eberlein J. Lyon

Tier 3 Closure Plans for Tanks Already Received TBD C. Kemp S. Eberlein J. Lyon 0 Due 120-day post EIS

Tier 3 Closure Plans for Additional Tanks TBD C. Kemp S. Eberlein J. Lyon 0 Several Dates in out years

WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon * Final dates not yet determined
PERMIT DOCUMENTS

Supplemental Treatment Technology Notice of 09/30/13 L. Huffman F. Miera J. Lyon
Construction

Submit Part B Permit Application for Selected 09/30/13 L. Huffman F. Miera J. Lyon
Supplemental Treatment Technology

Wiped Film Evaporator Notice of Construction 09/30/14 L. Huffman F. Miera J. Lyon

Submit Wiped Film Evaporator Class 3 Permit 09/30/14 L. Huffman F. Miera J. Lyon
Modification or Part B Permit Application

IDF Performance Assessment (ORP/WRPS has TBD T. Fletcher F. Miera J. Lyon
support role to RL/CHPRC)

Submit Categorical TOC HIA TBD F. Miera J. Lyon

0 Back-reports submitted via email to ECY, formal letter 1I-P-2
transmitted back reports to ECY on 03/29/11MISCELLANEOUS 9 1st HIHTL meeting was 8/29/12. Meeting minutes have be indb

DOCUMENTS Quarterly Hose-In-Hose Transfer Lines (HIHTL) Ongoing J. Johnson J. Lyon WRPS, Ecology, and delivered to ORP (Jeremy) for Lois u a'Reports Quarterly signature.

0 2n HIHTL meeting was 9/13/12. Meeting minutes are in eiw
_________ ________________0 3r HIHTL meeting is scheduled for 10/15/2012.

TWRWP DOCUMENTS fPlease see ORP TPA Monthly Summary Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues.

Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators
2Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/issues" if extension ofrvecsrquse.I h

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
3Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green= document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = documnent i opee
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ORP Project Managers Meeting
October 23, 2012
2440 Stevens Ctr.

Richland, Washington
Meeting Minutes Transmittal

Attachment D: Agenda Including Items Submitted to Administrative Record

(2 pages including this coversheet)



ORP TPA October 2012 PMM Meeting
Tuesday, October 23, 2012

2440 Stevens Center Richland, Washington
Room 1200, 9:OOAM-12:O0PM

AGENDA
1.0 Administrative Items

Recent Items Entered/To Be Entered into the TPA Administrative Record (see
http://www5.hanford. gov/arpir/?content=advancedS earch - search EDMC File Number)

TPA/CD Topic TPA Admin
Item Description MlsoeTie Record - EDMC

MiletoneFile Number

September 2012 ORP CD Monthly Report All 1217225
September 2012 ORP TPA Monthly Report All 1217226
Meeting Notes: Future Waste Residual Sampling for Waste Retrievals 1217158
Release (Leaching Tests), held on 08/24/12 and signed on
09/25/12 _________________

2.0 Agreements, Issues, Actions

3.0 Review of the ORP Project Summary

4.0 Key Documents List

Upcoming Meetings

" The ORP/Ecology PMM Communications Improvements Meeting is scheduled for
Wednesday, October 31, 2012 from 2:OOPM-3:00PM in ORP Room 1200.

* The dry-run for the ORP TPA Quarterly Meeting is scheduled for Tuesday,
November 13, 2012 at ORP from 9: OOAM- 12: O0PM.

" The ORP TPA Quarterly Meeting is scheduled for Thursday, November 15, 2012 at
Ecology from 8:3 OAM- 10: 15AM.


